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Abstract 
Project managers use both hard and soft skills to manage projects and people.  When a project 
manager lacks the necessary competencies, there is a risk of project failure.  The purpose of 
projects in nonprofit organizations is to increase the efficiencies of the organization or gain 
additional funding through fundraising, friendraising, and image enhancement efforts.  The soft 
skill of emotional intelligence is linked to enhanced leadership in project management.  This 
quantitative correlation study examined the relationship between the project managers’ 
emotional intelligence and their nonprofit project success.  The analysis determined there is not a 
significant correlation between project managers’ emotional intelligence and their project 
success in the nonprofit sector.  Additional research is needed to explore the perceived higher 
level of emotional intelligence of the nonprofit project managers when compared to others 
utilizing the same instrument.  Additional research is also needed to explore the perceived higher 
nonprofit project success when compared to other projects utilizing the same instrument.    
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Section 1: Foundation of the Study 
Project managers need both hard and soft skills to manage projects and people efficiently 
(Lee, Park, & Lee, 2013).  When a project manager lacks the needed competencies, either hard 
or soft skills, there is a risk of project failure.  When a project fails, it utilizes resources without 
achieving the planned success in any sector.  In the nonprofit sector, when a development project 
has failed, donors have potentially turned away with reductions in the amount of giving, or there 
is a cut in government funding.  This reduction in funds can significantly threaten the success of 
the nonprofit organization in the fulfillment of their mission.  The problem to be addressed is that 
soft skills, specifically the emotional intelligence of project managers, are linked to project 
success rates, the construct remaining mostly unexplored in the nonprofit sector (Muzio, Fisher, 
Thomas, & Peters, 2007; Trejo, 2016).  This study is a quantitative, non-experimental study to 
examine the relationship between nonprofit project managers’ emotional intelligence and project 
success.  The correlation design suggests a relationship between the variables of emotional 
intelligence and project success.   
Background of the Problem 
Over 1.4 million nonprofit organizations are located in the United States and employ over 
11.9 million workers, making nonprofits the third largest workforce ("Number of nonprofit 
organizations in the United States, 2003 - 2013," 2013; Salamon, 2018; Salamon, Sokolowski, & 
Geller, 2012).  The revenues of nonprofits come primarily from a combination of government 
funding, charitable giving, and patron fees for services (McKeever & Pettijohn, 2014).  In 2014, 
over 32% of nonprofit revenues were government funded, and almost 13% were charitable 
giving (McKeever & Pettijohn, 2014).  The 2013 nonprofit and government survey indicated a 
decrease in government funding that coincided with reduced resources from other sources.  To 
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balance budgets, 40% of nonprofits utilized reserves, 25% reduced the number of employees, 
14% reduced the number of clients served, and 11% cut programs (Pettijohn, Boris, DeVita, & 
Fyffe, 2013).  This trend is expected to continue as federal and state budgets are continuing to be 
cut, forcing cuts to the nonprofit agencies (Chandler, 2017).   
Charitable giving has decreased for organizations that raise less than $500,000 annually 
compared to growing 10.6% for organizations over $500,000 (Levis, Miller, & Williams, 2016).  
The most significant losses in gift dollars came from lapsed repeat and downgraded gifts, 
particularly in the organizations with less than $500,000 annually (Levis et al., 2016).  A lapsed 
repeat gift is a previously repeat donor who has since stopped their consistent giving.  The 
average donor retention rate in 2015 was 46% (Levis et al., 2016).  With an overall decrease in 
charitable giving and significant loss in lapsed and downgraded donors, development projects 
need to yield optimal success.  Projects aid the organization in raising funds and friends and 
providing public image management for the continued support of the organization.  Nonprofit 
friends include those who donate their time, treasures, and talents to the organization. 
The generalization of performance in the nonprofit sector is an issue because nonprofit 
organizations are supposed to create a form of common good with goals in immeasurable units 
(Čačija, 2014).  Nonprofits have no owner with an equity stake, no bottom line of profitability, 
and no consistency of accountability systems (Frumkin & Keating, 2010).  Projects utilize 
resources that are a cost to the organization.  Volunteer project managers and participants also 
have an opportunity cost within the organization.  Considering the opportunity cost is important 
because the volunteers must be oriented to the nonprofit, could be working on a variety of 
different projects within the nonprofit, and if not felt utilized, could choose to use their time 
elsewhere.  The success of projects can enhance the efficiency and effectiveness of the 
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operations within the organization.  Nonprofit project success goes beyond the traditional view 
of Barnes’ Iron Triangle of time, cost, and quality, to include success factors of stakeholder 
involvement with short-term and long-term considerations (PMI, 2017). 
Nonprofit and for-profit project managers rely on many core competencies to achieve 
project success.  Leadership, teamwork, planning, communication, knowledge, and project 
management are some of the core competencies of project managers (Sohmen & Dimitriou, 
2015).  Most of the identified core competencies are described as soft skills.  One company 
estimated that 90-95 percent of its project management issues were related to soft skills, with the 
remaining 5-10 percent being technical or ability-related (Muzio et al., 2007). 
High levels of emotional intelligence improved senior managers’ job performance 
compared to peers with lower emotional intelligence (Carmeli, 2003).  In project management, 
there is a statistically significant relationship between emotional intelligence competencies and 
project outcomes of timeliness, budget, and scope creep (Trejo, 2016).  In the construction 
industry, project managers with high emotional intelligence performed better than their lower 
counterparts (Maqbool, Sudong, Manzoor, & Rashid, 2017).  The critical soft skill of emotional 
intelligence has not been explicitly linked to nonprofit project managers.   
In the nonprofit sector, projects are performed for multiple reasons.  One reason is to 
improve the efficiencies of the operation.  Another reason is to raise funds, friends, and public 
image management for the continued support of the organization.  Support comes in financial 
support through donors and volunteers donating their time to the organization.  Each project has 
a project manager.  According to Sawhill and Williamson (2001), the ultimate indicator of 
nonprofit success is the realization of mission objectives.  Most nonprofits cannot attempt to 
realize their mission without proper funding from the government and donations from the public 
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to fund their operations.  The project managers could use their emotional intelligence to improve 
the performance of the individual projects, yielding efficient use of resources and additional 
funds, friends and raised public image.  By understanding the relationship between the nonprofit 
project managers’ emotional intelligence and their project success, the emotional intelligence 
skills can be developed to maximize the project success and ultimately the organizational 
mission.   
Problem Statement 
The general problem to be addressed is the reduction in government and donor funds in 
the nonprofit sector (Lasby & Barr, 2010; Levis et al., 2016; Marts & Lundy, 2017; Pettijohn et 
al., 2013).  According to Pettijohn et al. (2013), government funding of nonprofits are reduced 
each year.  According to Levis et al. (2016), donor funding is decreasing, especially in lapsed 
repeat and downgraded gifts.  The average rates of change for total giving in the US was 
significantly lower between 2007 and 2017 at 1.2% than it was in the previous four decades, no 
doubt as a result of the recession (Marts & Lundy, 2017).  In Canada, almost half of the 
organizations reported having difficulty fulfilling the organizational mission and more than one 
in five reported that their existence was at risk (Lasby & Barr, 2010).  Donor funds are generated 
through projects that contain elements of fundraising, friend-raising, and image creation.  
Fundraising success can be measured by the funds raised but, from a broader perspective, an 
issue in measuring nonprofit project success lies in the fact that nonprofits are to create a form of 
common good with goals sometimes expressed in immeasurable units (Čačija, 2014).  
All revenues received by a nonprofit organization need to be used wisely to provide as 
much common good as possible with limited resources.  Nonprofit projects are performed to 
enhance efficiencies within the operations of the organization and to attain additional donor 
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funds.  Project success in improved efficiencies relies on the success of the project to improve 
operations.  Project success in fundraising relies on the charitable contributions of the donors.  
An additional aspect of fundraising that nonprofit organizations must consider is the shifting 
loyalty of individuals.  Nonprofits must work hard to retain active donors, recruit new donors, 
and re-engage those who have lapsed (Jackson, 2015).  Project success in friend-raising and 
image creation is more difficult to measure, but is still an essential element in the success of a 
nonprofit organization.  Willems, Boenigk, and Jegers (2014), identified financial performance, 
stakeholder performance, market performance, and mission performance as the four areas of 
interest when measuring nonprofit performance.  Market performance includes nonprofit image 
and reputation, both of which are the core responsibility of the development office and 
development director (Willems et al., 2014).   
Project success is related to soft skills, with a statistically significant relationship between 
emotional intelligence competencies and project outcomes (Maqbool et al., 2017).  Project 
outcomes and success are commonly measured using the work of Müller and Turner (2010) 
including dimensions of time, budget, quality, and stakeholder satisfaction.  The specific 
problem to be addressed is that soft skills, such as emotional intelligence, of project managers 
are linked to project success, a construct that remains unexplored in the nonprofit sector.   
Purpose Statement 
The purpose of this quantitative, correlation study is to examine the relationship between 
the levels of project managers’ emotional intelligence and the perceived success of their 
nonprofit projects.  The independent variables will be measured using a 33-item measure 
developed by Schutte et al. (1998) called the Schutte Self-Reported Emotional Intelligence Test 
(SSEIT).  The dependent variable is defined as nonprofit project success.  Perceived nonprofit 
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project success will be measured using the Project Success Assessment Questionnaire (PSAQ), a 
self-reported survey of the perceived success in the areas of overall project success and specific 
success in fundraising, friend-raising, and public image enhancement (Shenhar & Dvir, 2007).   
The variables of certifications and education, age, gender, and formal position within the 
nonprofit organization are defined as moderating variables that may influence the success of 
nonprofit projects.  The most recent study by Majeski, Stover, Valais, and Ronch (2017), found 
that emotional intelligence can be taught and should be built into the college curriculum.  The 
literature does not agree on the influence of age or years experience on emotional intelligence 
making it a moderating variable.  Gender is a moderating variable because females tend to have a 
higher level of emotional intelligence over men (Mandell & Pherwani, 2003).  This study 
addresses the gap in the project management literature by exploring the relationship between 
nonprofit project success and emotional intelligence.   
Nature of the Study 
Discussion of method.  This study is a quantitative, correlation study to examine the 
relationship between nonprofit project managers’ emotional intelligence and project success.  A 
quantitative method will be used because this study will work to establish the relationship 
between variables measured numerically (Black, 1999).  Quantitative methods are based on the 
use of statistical analysis of numeric data to explain phenomena (Mustafa, 2011).  Numerical 
data refers to surveys, analysis of previously collected data or official statistics (Silverman, 
2000).  This study gathers quantitative data from a survey for analysis.  The quantitative method 
used in this study will allow inferences of the relationship between the variables of emotional 
intelligence and project success.  Additionally, the study is designed to examine a sample that 
represents a larger population.  The population for this study is nonprofit project managers 
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within the United States, both employees and volunteers.  The use of a quantitative design will 
enable the findings to be generalized so that more detailed research can then be performed in the 
future (Vogt, 2007).   
A qualitative method was not chosen because qualitative data cannot be used to 
determine the relationship between variables (Vogt, 2007).  Qualitative researchers seek to use 
social phenomenology to focus on the aggregation of individual subjective experiences (Creswell 
& Poth, 2018).  Examples of qualitative research are narrative, phenomenology, grounded 
theory, case study, and ethnography.  Narrative design is the retelling of individual stories that 
provides a way of integrating the experience into meaningful learning by incorporating a context 
(McAlpine, 2016).  Appropriate use of narratives in organizations is the retelling of stories of the 
past to aid newcomers in understanding the cultural norms (Martin, 2016).  Another appropriate 
use of narrative methods is to understand people’s spiritual and religious experiences using 
structural tools available for the analysis of language that create another layer of meaning 
(Gockel, 2013).  Phenomenological research focuses on the lived meaning of the phenomena it 
investigates (Garza, 2007).  Phenomenological research is used to describe ordinary everyday 
existence to provide the researcher with the opportunity to inductively find common meaning 
(Horrigan-Kelly, Millar, & Dowling, 2016).   
Grounded theory design generates a theory relating to a particular situation with a 
particular group of people (Mellion & Tovin, 2002) and illustrates a fundamental social process 
of the participants in a particular setting (Jacelon & Dell, 2005).  In this design, there is more 
emphasis on the underlying theoretical studies in psychological and social settings (Akbar, Elahi, 
Mohammadi, & Khoshknab, 2017).  Case studies investigate a phenomenon in its real-world 
context within set bounds (Yin, 2014).  A case study design is preferred when the research 
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question is “how” or “why,” the researcher has little control over behavioral events, and the 
focus is a contemporary phenomenon (Yin, 2014).  Ethnographic researchers spend time in the 
setting they are studying, understanding the culture in-depth (MacLeod, 2016) and living in the 
communities of people to observe the cultural practices and beliefs that may be different from 
their own (Okamura, 2009).  The researcher collects information directly from the sources via 
observations, interviews, and document analysis to become immersed in the culture of study 
(MacLeod, 2016).  Each of these qualitative methods studies experience and not the relationship 
between variables. 
Mixed method is the use of both qualitative and quantitative methods within a study for a 
better understanding of the research question.  This method is used when one type of data and 
analysis is not enough, and a secondary method is needed to enhance the results of the primary 
method (Creswell & Poth, 2018).  The mixed-method convergent parallel design involves 
collecting and analyzing two independent datasets from the same time and attempting to find a 
convergence of two sources of data.  A mixed-method side-by-side comparison of two different 
data sources will not enhance the study or provide data for the relationship between needed 
variables.   
Discussion of design.  The forms of quantitative design are descriptive, correlation, and 
causal-comparative/quasi-experimental.  Descriptive research seeks to describe the current state 
of a single variable, which is inappropriate for this study (Vogt, 2007).  The correlation design is 
a type of non-experimental research where two variables are measured, and the statistical 
relationship is assessed.  This research is non-experimental because no intervention is introduced 
to the participants and no variables were manipulated (Vogt, 2007).  A limitation of correlation 
design is that the findings only suggest a relationship between variables and cannot determine the 
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cause and effect.  Causal-comparative/quasi-experimental attempts to establish cause-effect 
relationships among variables.  The focus on the relationship, not the effects of the variables, is 
why the correlation design is the most appropriate. 
Research Questions 
Q1.  Is there a relationship between the self-reported emotional intelligence of nonprofit 
project managers, as measured with the SSEIT, and self-reported overall project success, as 
measured with the PSAQ? 
Q2.  Is there a relationship between the self-reported emotional intelligence of nonprofit 
project managers, as measured with the SSEIT, and self-reported fundraising project success, as 
measured with the PSAQ? 
Q3.  Is there a relationship between the self-reported emotional intelligence of nonprofit 
project managers, as measured with the SSEIT, and self-reported friend-raising project success, 
as measured with the PSAQ? 
Q4.  Is there a relationship between the self-reported emotional intelligence of nonprofit 
project managers, as measured with the SSEIT, and self-reported public image management 
project success, as measured with the PSAQ? 
Hypotheses 
This research study is to examine whether significant relationships existed between the 
two sets of identified variables (Salkind, 2008). The hypotheses were tested to provide 
information about the variables, the null and alternative hypotheses were: 
H10: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported overall project 
success, as measured with the PSAQ. 
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H1a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported overall project 
success, as measured with the PSAQ. 
H20: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported fundraising 
project success, as measured with the PSAQ. 
H2a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported fundraising 
project success, as measured with the PSAQ. 
H30: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported friend-raising 
project success, as measured with the PSAQ. 
H3a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported friend-raising 
project success, as measured with the PSAQ. 
H40: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported public image 
management project success, as measured with the PSAQ. 
H4a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported public image 
management project success, as measured with the PSAQ. 
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Theoretical Framework 
 This theoretical framework is synthesized using the elements of emotional intelligence 
and aspects of the nonprofit project success literature.  This study aims to identify the 
relationship between the project manager’s emotional intelligence and their project’s success 
within the nonprofit sector.   
Elements of emotional intelligence. The primary theory planned for this research is the 
Schutte et al. (1998) emotional intelligence theory.  There are multiple theoretical frameworks 
for the conceptualization of the emotional intelligence construct.  While each model does not 
contradict any other, each model does take a different perspective on the nature of emotional 
intelligence.  Gardner (1983) and Sternberg (1988) both suggested approaches to understanding 
intelligence beyond the adaptive use of cognition.  Salovey and Mayer (1990) first used the term 
emotional intelligence and suggested that it consists of three categories of adaptive abilities 
including appraisal and expression of emotion, regulation of emotion, and utilization of emotions 
in solving problems.  Schutte et al. (1998) tested the model developed by Salovey and Mayer 
(1990) for internal consistency and test-retest relatability and is a valid self-reporting measure of 
emotional intelligence.   
Project success.  The traditional definition of project success includes the triple 
constraints of project scope, budget, and time.  This perspective assumes all projects to work in a 
linear sequence using common tools for all project types (Davis, 2016).  However as J. R. 
Turner, Huemann, Anbari, and Bredillet (2010) observed that projects are unique and therefore 
need a specific set of tools that are adapted for each project, the measurement for project success 
has some alternative frameworks.  Patrick (2004) attributes project success to be consistent with 
the delivery of a final product at the right time, proper cost, and with an emphasis on quality.  Ali 
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and Kamaruzzaman (2010) focus on four issues as vital to project success: scope, cost, time, and 
quality.  The stakeholder theory developed by Freeman (1984) states that the value of a project is 
from the perspective of the stakeholder and meeting their expectations.   
Nonprofit project success.  Many of the tools and models for performance management 
were developed in the for-profit and public sectors, resulting in challenges when trying to adapt 
these models for nonprofit use (Ospina, Diaz, & O’Sullivan, 2002).  Boateng, Akamavi, and 
Ndoro (2016) developed a factor analysis of five broad measures of the performance of 
nonprofits, including financial measures, client satisfaction, management effectiveness, 
stakeholder involvement, and benchmarking.  Success is best measured by a set of factors that 
reflect the diverse stakeholders associated with the nonprofit organization (Boateng et al., 2016).   
Utilizing Freeman’s (1984) stakeholder theory, the stakeholders of nonprofit 
organizations include the benefactors, donors, employees and volunteers, community, and 
government administration due to regulations (Cacamis & El Asmar, 2014).  The employees and 
volunteers working as project managers are utilizing the organizational resources to best benefit 
the organization's stakeholders.  Operational projects improve the efficiencies of the 
organization, therefore benefiting multiple stakeholders.  Donations received through the 
development office and government funding contributes to the operating budget, also benefiting 
multiple stakeholders.  The friends brought in through outreach events are additional sources of 
donors and assist in the spreading of the organizational mission.  Public image management 
maintains the current donors and influences potential donors.  The vast variety of nonprofit 
projects, in theory, are implemented to benefit one or more stakeholder groups.   
Emotional intelligence and nonprofit project success.  The role of emotion is a central 
factor in how successful leaders manage on a day-to-day basis (Jordan & Lindebaum, 2015).  
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Hess and Bacigalupo (2013) studied the emotional intelligence in nonprofit leaders concerning 
their decision-making abilities.  The nonprofit leaders who are self-aware and can accurately and 
honestly assess their strengths in comparison to others in the organization have the advantage of 
leveraging the attributes of others in the decision-making process (Hess & Bacigalupo, 2013).  
Emotional Intelligence Theory (Goleman, 1998), which is also called Primal Leadership Theory, 
predicts that the level of emotional intelligence is tied to the performance of the project manager.  
The Emotional Intelligence Theory may imply that the emotional intelligence construct of the 
project manager would help predict their project success.   
Conceptual Framework 
The conceptual framework in Figure 1 outlines the relationship between the variables of 
the study.  The independent variable for this study is the project managers’ levels of emotional 
intelligence, and the dependent variable is the project managers’ project success.  This study is to 
determine if there is a relationship between the emotional intelligence of project managers and 
their project success.  Additionally, the figure shows the moderating, control, and confounding 
variables.  All the variables are within the context of the nonprofit sector.  The moderating 
variables of project management certifications, education, gender, and position, within the 
nonprofit organization, may influence the relationship between the independent and dependent 
variables.  The confounding, or intervening, variable of nonprofit size can influence the 
dependent variable.     
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Figure 1. Conceptual framework relationships between variables. 
Definition of Terms 
The following terms provide the basis and context for this research study.   
Developmental project.  In a nonprofit setting, a developmental project is one that is 
aimed to gain funds, friends, or enhance the image of the nonprofit.   
Emotional intelligence (EI).  Emotional intelligence can be defined as the ability to 
perceive, regulate, and use one’s emotions to harness emotions and to manage the resulting 
behavior (Goleman, 1995). 
Nonprofit project success.  Nonprofit project success can be defined as the projects’ 
efficiency, impact on the customer, impact on the team, business and direct success, and 
preparation for the future (Shenhar & Dvir, 2007). 
Project manager.  A project manager is defined as a person put in charge by the 
organization to achieve the project goals and objectives (PMI, 2017). 
Relationship Independent Variables: 
Project Manager Level of 
Emotional Intelligence 
Dependent 
Variables: 
Project Success 
Confounding Variables: 
Nonprofit Size 
Moderating Variables: 
Certification/Education 
Gender 
Position within Nonprofit 
Age 
 
Context: 
Nonprofit Sector 
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Self reported.  A survey or instrument that is evaluated and completed by oneself.  
Soft skills.  Also called people skills, soft skills are typically hard to observe, quantify, 
and measure.  Soft skills have to do with how people relate to each other through 
communication, including active listening, and relationship building with cooperation, trust, 
social influence, and conflict resolution (Matteson, Anderson, & Boyden, 2016). 
Assumptions, Limitations, Delimitations 
This section includes the assumptions, limitations, and delimitations for this study.  
Assumptions are facts considered truthful, but not verified.  Limitations are potential 
weaknesses, and delimitations provide the study boundaries. 
Assumptions.  The central assumption of this study is that emotional intelligence can be 
applied to project management to assist nonprofit project managers in improving project success.  
Research supports this claim by the findings of Skudiene, Auruskeviciene, Reardon, and 
Stangej’s (2001) study that emotional intelligence components affect project outcomes.  Another 
assumption is that the population of nonprofit project managers who participate in the study are 
willing to participate and will answer the questions honestly based on their experiences.  It is 
assumed that the sample size will be adequate, and the statistical analysis and tests are 
appropriate.  Lastly, it is assumed that researcher bias is minimized by performing a formal and 
unbiased research study.   
Limitations.  The first potential limitation of this study is related to the generalizability 
of the results.  The localized population of this study may not accurately represent a larger 
population.  For instance, while several nonprofits were represented, the population of the three 
participating foundations is a limitation.  Although the Executive Director from the Nonprofit 
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Partnership stated that charitable giving is proportional in Erie, PA compared to other locations, 
the median annual income is 15% less than that of the United States (Bureau, 2015). 
Additionally, the medium of foundation members may exclude other qualified and 
experienced nonprofit project managers.  The awareness of these potential study limitations 
provides areas for future research.  The honesty of the participants, and whether or not they 
completed the survey fully, is unknown and out of the researcher’s control.  This study required 
that participates take the full survey, including elements from both the SSEIT and PSAQ.  If a 
survey was incomplete or only partially completed, then the survey data was not included in the 
study. 
An additional limitation is the use of non-experimental design with correlation analysis.  
This type of analysis can suggest a relationship between dependent and independent variables 
but is not appropriate to establish a cause and effect relationship.  Correlation studies suggest 
whether a positive, negative or no relationship exists but the method cannot prove a variable 
causes another variable to change (Creswell & Poth, 2018).   
Delimitations.  Delimitations are aspects of the study that limit the scope and define the 
boundaries of the study (Simon & Goes, 2013).  The research study was limited to studying the 
emotional intelligence competencies of nonprofit project managers and their project success in 
nonprofits within the participating foundations.  The study was designed to focus on the 
relationship of emotional intelligence competencies, as measured with the SSEIT, to nonprofit 
project success, as measured with the PSAQ.  The results of this study can be generalized to 
project managers who work in the nonprofit sector.  The research study sample included only 
project managers in the nonprofit sector, which could limit the generalizability of the results to 
other sectors.  An inherent delimitation was the possibility that participants may not have 
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responded to the surveys accurately or objectively, yielding to the desire to be perceived 
positively. 
Significance of the Study 
This section includes the reduction of gaps, implications for biblical integration, and the 
relationship to the field of study.  This study aims to reduce the gap in knowledge within the 
nonprofit sector while building upon God’s purpose for employees on earth.  The focus is to 
have a better understanding of emotional intelligence and the potential impact to the success of 
projects in the nonprofit sector.   
Reduction of gaps.  Much of the literature has focused on the theoretical aspects of 
emotional intelligence.  There is a significant gap in the practical application of these skills to 
nonprofit project success.  Hess and Bacigalupo (2013) studied the emotional intelligence of 
nonprofit leaders and their decision-making abilities.  Their recommendation was for additional 
research to provide clarity on the impact of the behaviors associated with emotional intelligence 
on successful outcomes within the nonprofit setting (Hess & Bacigalupo, 2013).  The results 
from this dissertation research may indicate whether nonprofit project managers with a high 
emotional intelligence are more successful in project success than those with lower emotional 
intelligence, a current gap in the research.  If emotional intelligence is found to have a significant 
relationship with project success, nonprofit leaders may respond to the findings of the study by 
developing specific training programs to build the emotional intelligence of their project 
managers.  These results may have positive effects on the policies and practices associated with 
the hiring and training of project managers in nonprofits.  The results may be useful in enabling 
an executive director and a board of directors of nonprofits to hire more effective project 
managers so that all projects, including operations, fundraising, friend-raising, and public image 
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management efforts do not lack in performance.  To date, the level of emotional intelligence in 
nonprofit project managers as it relates to project success has not been studied.   
Implications for biblical integration.  In Matthew 5: 13-14, Jesus tells His followers to 
be the salt and the light of the earth.  Salt is used as a flavoring, purifier, and preservative.  To be 
flavorful, one is to have a zest for the Lord and have his Gospel messages flow through them.  
One’s vocation can mirror the Gospel and advance God’s purpose for organizations on earth.  
Organizations, including nonprofits, are typically run in a secular manner, but as Christians, 
humans can purify secular events.  By living out the Gospel in the secular world, others see the 
actions, which can continue to spread God’s messages.  Organizations can assist in the 
purification of their employees by engaging the whole person, utilizing their levels of emotional 
intelligence to assist them in seeing their higher calling, and guiding them down the path of the 
righteousness.  Lastly, one is called to preserve God’s messages.  Knowing the level of 
emotional intelligence aids the organization in the identification of the employees’ purpose and 
mission on earth.  These actions are preserving the message of God and helping it continue for 
generations to come. 
According to Van Duzer (2010), all employees have skills and abilities from God that 
demonstrate a particular undertaking.  By understanding these talents and utilizing them in the 
workplace, an employee can glorify God in the way in which the Creator intended.  By 
understanding their level of emotional intelligence ability, the employee can be placed in the best 
position to support the organization, and best be utilized for the glory of God. 
Relationship to field of study.  The role of the project manager is to facilitate the work 
of the project team members while having effective project management skills and leadership 
capabilities and competencies.  Mir and Pinnington (2014) found a positive relationship between 
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project manager performance and their contributing variables on project success.  According to 
the literature, the role of the project manager is becoming less dictatorial and more social which 
results in a growing need for understanding and use of soft skills, including emotional 
intelligence (Smith, 2010).  Examining the relationship between project success and the project 
managers’ emotional intelligence can lead to specific training programs to build the project 
managers’ emotional intelligence and their projects’ improved success.   
A Review of the Professional and Academic Literature 
This literature review draws a line from the elements of project failure and success to the 
lack of research on how project managers’ emotional intelligence affects nonprofit project 
success.  Drawing from the understanding of what is project success, the components of the 
project managers’ competencies that lead to project success are identified.  One of those 
components is the project managers’ emotional intelligence.  The nonprofit sector projects and 
their success are researched, and there is an identifiable gap in the literature on how the project 
managers’ emotional intelligence affects nonprofit project success. 
This literature utilized two central databases through the Liberty University library’s 
access to EBSCOHost entitled Academic Search Complete and Business Source Complete.  The 
Academic Search Complete database is a multi-discipline, full-text database with more than 
8,500 periodicals and more than 7,300 peer-reviewed journals.  The Business Source Complete 
database includes more than 1,300 business journals dated as far back as 1886. 
Project failure and success.  The traditional view of project failure and success is the 
golden or iron triangle of project budget, time, and scope.  A project that remains within the 
targeted values of each is considered a success.  A project that goes beyond the planned values is 
regarded as a failure.  Additionally, project success and project failure are not necessarily 
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opposite or contradictory notions (Fincham, 2002).  Project failure and success is an essential 
field of study because projects drive business innovation and change, and are used to implement 
a strategy, innovation, or gain a competitive advantage.  Projects are the “engine that drives 
innovation from idea to commercialization” and “drives that make organizations better, stronger, 
and more efficient” (Shenhar & Dvir, 2007, p. 4). This section of the literature review included 
keyword searches on “project success,” “project failure,” and “project success factors.”  Included 
in the project success factors section is also the measurement of project success factors. 
Project failure results in a loss of money, as well as associated time, a loss of reputation, 
and a decrease in the morale of the workforce.  Project failure is increasing according to the 
KPMG (2013) survey when compared to the results of their 2010 study.  The percentage of on-
budget projects dropped from 48% to 33%, the percentage of on-time projects decreased from 
36% to 29%, and the percentage of projects completed to scope fell from 59% to 35% (KPMG, 
2013).  Project failures can have a significant impact, for example in the Los Angeles Unified 
School District’s e-enabled learning tools project in 2015; the project failure resulted in more 
than $1.3 billion over expenditures.  This failure was attributed to a lack of stakeholder support, 
missing requirements, and quality related issues.  Pinto (2013) argues that even ‘successful’ 
project examples typically run over budget and behind schedule. 
 Project failure factors can be grouped into three main categories of people factors, project 
process factors, and project communication factors (Discenza & Forman, 2007).  Pinto (2013) 
identified the seven deadly sins of projects to be optimism bias, massaging the plan, creating 
project death marches, date-driven schedules, lack of relevant project management training, poor 
change control, and superficial risk management.  The Standish group identified project failure 
characteristics as incomplete specifications and milestones, lack of a message from leadership, 
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technical incompetence, lack of management support, and continuous change of project 
requirements (Toader, Brad, Adamov, Main, & Moisa, 2010).   
The basis of nearly all approaches to project success is Barnes’ Iron Triangle developed 
in the 1970s included time, cost, and quality.  Barnes found the connection between production, 
engineers, and financial managers and the potential for improvements (as sited in Albert, Balve, 
& Spang, 2017).  This simplistic view has its limitations, as it tends to result in an optimistic 
view of running a project by disregarding the soft criteria, so-call human factors (Morris, 2013; 
Pinto, Rouhiainen, & Trailer, 2000).   Albert et al. (2017) assessed the literature on project 
success in different fields of application and found the hard criteria of success to be cost, time, 
and performance, but also added economic success and quality.   
Atkinson (1999) divides project success into three categories: doing the process right, 
getting the system right, and getting the benefits right.  According to Shenhar and Dvir (2007), 
project success must reflect the strategic intent of the company and its business objectives for the 
following three reasons.  First, the project must serve the organization, or there is no need to 
initiate the project.  Second, measuring success cannot only happen at the end of the project, but 
must also include milestone successes.  Finally, success measures should reflect the interests of 
all stakeholders who will be affected by the outcome of the project.  Ika (2009) illustrated the 
shifting criteria for assessment of project success from 1986 to 2004 found in Figure 2.  
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Figure 2.  The shifting criteria for project success over time (Ika, 2009). 
Soft criteria are connected to the human factor (Chiocchio & Hobbs, 2014) and are 
somewhat subjective and difficult to evaluate (Pinto & Slevin, 2006).  Included in soft criteria 
are company satisfaction, line-manager satisfaction, project-member satisfaction, customer 
satisfaction, end-user satisfaction, and supplier satisfaction; each is an example of the previously 
used term of stakeholder (Albert et al., 2017).  Hard criteria, also called quantifiable assessment 
criteria, are relatively objective and measurable with comparatively little expenditure (Baccarini, 
1999).  According to Müller and Jugdev (2012), hard criteria account for nearly 50% of project 
success, while soft criteria make up the other 50%.  Davis (2016) created a set of three new 
success dimensions which include the benefits to the stakeholders, the client or customer specific 
issues, and the traditional time, cost, and quality dimensions.   
Measuring project success factors.  The measurement of project success factors is 
continuing to evolve with no standard method.  Each industry defines the term “project success” 
differently.  Collins and Baccarini (2004) researched the meaning of project success in different 
industries and found that many based project success on the traditional iron triangle and the 
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additional criterion of customer satisfaction.  Below is a chronological summary of the 
significant measures of project success factors which reveals the evolution of the topic. 
Slevin and Pinto (1986) were the first to develop a project success instrument in 1986.  
They asked project managers with recent projects to record how they would improve project 
success and created ten success factors to form the basis of a questionnaire.  The success factors 
are categorized into strategic and tactical frameworks to assess project error and offer solutions 
for a range of project types.  The strategic framework includes the mission, top management 
support, and project schedule and planning factors.  The tactical framework consists of client 
consultation, personnel management, technical tasks, client acceptance, monitoring and 
feedback, communication, and troubleshooting factors.  An example of a framework for 
assessing project error is when an action not taken has caused a negative impact on the project, 
or the wrong problem is solved.   
According to Morris and Hough (1987), there are seven influencing forces for project 
success.  The forces include the external contact and influences, attitudes and support of the 
project, set objectives and how they are achieved, people, systems, and relationships.  The people 
force includes the leadership skills of the project manager and the teamwork of all members.  
Systems include the methods of planning, reporting, and controlling the project steps and 
outcomes.  The relationships necessary for project success include those within the different 
roles of the team members and ensuring responsibilities are understood. 
Through their empirical study, Shenhar, Levy, and Dvir (1997) identified the dimensions 
of success as the project’s efficiency, impact on the customers, business and direct success, and 
strategic potential in preparing for the future.  The traditional measure of time and cost were 
included or are considered resources while quality is discussed in relation to customer 
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satisfaction.  (Shenhar et al., 1997).  Short-term measures are the project efficiency, with long-
term measures being the business success and strategic potential (Shenhar et al., 1997).  In 
further research, Shenhar, Dvir, Levy, and Maltz (2001) added that the above dimensions are 
dependent on time and should be assessed as both short-term and long-term project objectives.   
Lim and Mohamed (1999) created frameworks of macro and micro success.  Their 
findings are grounded on the literature of previous construction project studies and were tested 
on 40 project professionals in Kuala Lumpur.  The micro success criteria included time, cost, 
quality, performance and safety, and the macro standards included the operational benefits 
achieved.  The macro view looked at stakeholder satisfaction with the overall results.  They also 
argued that each industry would have their own unique set of success factors (Lim & Mohamed, 
1999). 
Drawing from the balanced scorecard knowledge, Atkinson (1999) created the square 
route framework for project success criteria that encompasses the traditional cost, quality, and 
time, the information system, organizational benefits, and stakeholder and community benefits.  
The information system includes maintainability, reliability, validity, information quality, and 
use.  Organizational benefits include improved efficiency and effectiveness, increased profit, 
meeting strategic goals, and a continuation of organizational learning.  The stakeholder and 
community benefits include the satisfaction of users, social and environmental impact, personal 
development and learning, contractor profits, and having an economic impact on the surrounding 
community.   
J. R. Turner (2004) summarized the work of two doctoral students on project success to 
conclude that accountability for the project’s success resides with the project owner and their 
level of engagement.  The students found that the success criteria must be agreed upon by the 
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stakeholders before the start of the project and continually reviewed throughout.  Both the 
project owner and manager need to create a good working partnership, the project manager 
should be empowered with the flexibility to handle unforeseen events, and the owner should take 
an interest in the project (J. R. Turner, 2004).   
In a summary of the prior 40 years of research, Jugdev and Müller (2005) recognized that 
project management success research is in the period of strategic project management.  Project 
success measures have both objective and subjective components which causes each stakeholder 
group to define success differently (Jugdev & Müller, 2005).  Müller and Jugdev (2012) later 
reviewed the literature on project success that stemmed from the work of the seminal authors 
Pinto, Slevin, and Prescott in the 1980s.  Their findings revealed that modern project success 
measures are thought of more broadly and more strategically with a focus on the business’ long-
term objectives (Müller & Jugdev, 2012).  In their most recent publication, seminal authors Pinto 
and Slevin (2006) developed the ten project-critical success factors list in Table 1.   
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Table 1 
Ten Project-Critical Success Factors 
Success Factor Description 
Mission Initial clarity of goals and general directions 
Top-management support The willingness of top management to provide the necessary 
resources and authority/power for project success 
Project schedule/plans A detailed specification of the individual action steps required for 
project implementation 
Client consultation Communication, consultation, and active listening to all affected 
parties 
Personnel Selection, recruitment, and training of the necessary personnel for 
the project team 
Technical tasks Availability of the required technology and expertise to 
accomplish the specific technical actions 
Client acceptance The effect of “selling” the final project to its ultimate intended 
users 
Monitoring and feedback Timely provision of comprehensive control information at each 
stage in the implementation process 
Communication The provision of an appropriate network and necessary data to all 
key actors in the project implementation 
Troubleshooting The ability to handle unexpected crises and deviations from the 
plan 
Note. Summarized from Pinto and Slevin (2006). 
Two additional measures of project success as identified by Davis (2016) is the use of a 
balanced scorecard and key performance indicators.  A balanced scorecard is a tool used to 
measure the project goals against the four components of impact on the organization.  Utilizing a 
balanced scorecard requires planning and discussion to agree on the criteria in each of the four 
areas of financial, internal business processes, learning and growth, and customer satisfaction, 
and must refer to the overall organizational strategy.  The key performance indicators are 
quantifiable critical success factors to fulfill the organizational goals and strategies.   
 Continuing from the work of Pinto and Slevin (2006), Shenhar and Dvir (2007) identified 
the shifting transition from traditional to adaptive project management.  The adaptive approach 
has a project goal of getting business results and meeting multiple criteria with an adaptive 
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management style, versus the traditional target of the triangle of time, budget, and meeting 
requirements and a one-size-fits-all management style (Shenhar & Dvir, 2007).   
Shenhar and Dvir (2007) amended their 1997 framework of project success to include 
five dimensions of project efficiency which included impact on customer, impact on team, direct 
organizational and business success and preparing for the future.  This model is strategic and 
tactical in both the short and long-term while considering multiple points of view from different 
project stakeholders.  Figure 3 details the specific success measures.   
 
Figure 3. The shifting criteria for project success over time (Shenhar & Dvir, 2007). 
Project efficiency measures the performance of the budget, schedule, and other project 
efficiencies.  This dimension evaluates the completion of the project on time, within budget, and 
with only minor changes.  The impact on the customer measures the improvements to the 
performance, customer satisfaction, and the meeting of the customer requirements through the 
functional requirements and technical specifications.  This dimension measures the key 
stakeholder that is significant in the evaluation of the project success.  The third dimension is the 
impact on the team members that are an investment by the organization on the project.  This 
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dimension is measured by satisfaction, motivation, loyalty, morale, energy, experience of 
personal growth, and desire to stay in the organization by the project team members.  The fourth 
dimension is the business and direct organizational success of the project that measures the 
economic business success, increased profitability, positive return on investment, and increased 
market share.  This dimension also measures the project's contribution to the organization’s 
direct performance.  Preparing for the future addresses the long-term benefits of contributing to 
future projects and creating new products, markets, technologies, and business processes.  An 
additional aspect of the Shenhar and Dvir (2007) project success assessment questionnaire 
(PSAQ) is the ability to measure other success dimensions that are relevant to the project and the 
measure of overall success.  This measure was used in a study by Ahmed, Mohamad, and Shakil 
(2014) to assess the effects of multidimensional top management support on project success. 
Each of the five success dimensions identified by Shenhar and Dvir (2007) are 
significant, but the relative importance shifts depending on the short or long-term duration of the 
project.  During short term projects, project efficiency is most critical.  After project completion, 
the other dimensions are measured, and project efficiencies become irrelevant.  Figure 4 shows 
the periods of success dimensions (Shenhar & Dvir, 2007).  At the conclusion of the project, 
each dimension of success can be assessed.   
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Figure 4.  Time frames of success dimensions (Shenhar & Dvir, 2007). 
Project manager core competencies.  This section of the literature review utilized the 
same two databases, Academic Search Complete and Business Source Complete.  It included 
keyword searches on “project management AND core competencies,” “project management 
AND hard skills,” and “project management AND soft skills.”  A competency is having 
knowledge, skills, personal qualities, and experience (Milošević, Martinelli, & Waddell, 2007).   
Project manager competencies are a crucial component for project success (Müller & 
Turner, 2010), and a project’s success or failure is influenced by who manages the project 
(Patanakul, 2011).  It is essential for project managers to develop project leadership 
competencies to lead projects to success (Lee et al., 2013). Project management skills and 
leadership skills may be the most critical determinants of successful project outcomes (Kaulio, 
2008; Müller, Geraldi, & Turner, 2012).  Pinto and Slevin (1989) argued that a project’s success 
or failure is dependent on who is selected to manage the project.  The most crucial competency 
found by Starkweather and Stevenson (2011) in a study of project manager core competencies is 
leadership. 
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Leadership within a project manager produces a project leader.  According to Gallagher 
(2015), “a project leader must simply augment tactical skills with the ability to think and act 
strategically”.  The elements of thinking and acting strategically involve the use of soft skills.  
New project managers have leadership skills to better influence and motivate (Wills, 2010).  
Milosevic and Patanakul (2005) stated, “Project managers with standardized project leadership 
skills sets are likely to be more successful, thus influencing project success”.  A project leader 
will have the necessary skills to handle conflict as people with different personalities, agendas, 
backgrounds, values, work styles, and convictions come together (Wills, 2010).    
The competency of leadership falls under both the hard and soft skills of knowledge, 
expertise, personal qualities, and experience.  In a study by L. Geoghegan and Dulewicz (2008), 
ten leadership dimensions were developed to include five management competencies, four 
social/emotional competencies, and one intellectual competency.  These dimensions showed the 
balance needed between both hard and soft skills.  According to Ravindranath (2016), hard skills 
are the processes, tools, and techniques applied to a project.  Soft skills are managing and 
working with people to form a favorable atmosphere for project teams to deliver high-quality 
outcomes within budget, on time, and going beyond the expectations of the stakeholders 
(Ravindranath, 2016).  Belzer (2004) defined the hard skills as the science, and the soft skills as 
the art.   
The hard skills of project management and leadership are not just essential skills, but are 
also considered a prerequisite for project leadership (Gillard, 2009; Pandya, 2014).  Cheng, 
Dainty, and Moore (2005) found that job-task competencies are highly specific to the industry, 
resulting in different hard skills required for various job tasks.  Starkweather and Stevenson 
(2011) tested the valuation of the Project Management Professional (PMP) certification as a core 
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competency within the IT industry.  He found that PMP certification was the least valued core 
competency measured and that there was no difference in the project success rates between 
certified and uncertified project managers (Starkweather & Stevenson, 2011).  Project manager 
competencies develop through the hard skills of education, but the execution of competencies is 
through experience and behavior, the soft side of project management (Mishra, Dangayach, & 
Mittal, 2011).   
Effective project management includes not only technical or hard skills but also 
capabilities related to emotions (Fisher, 2011).  The project manager must deal with a variety of 
constraints relating to human and behavior issues, which results in behavioral and emotional 
competencies being essential for project success (Pandya, 2014).  An alternative to the hard 
skills, Cheng et al. (2005) found that behavioral competencies of project managers are mostly 
generic and apply to a range of management positions.  Successful project managers had a wide 
range of strengths in behavioral, managerial, and emotional abilities, including social awareness 
(Trivellas & Drimoussis, 2013).  The ability to develop good relationships and satisfy critical 
external factors and strategic constituencies in their environment appears essential to an 
organization’s survival and performance (Hess & Bacigalupo, 2013).  Specifically, in the risk 
management of projects, unforeseeable uncertainties require soft skills to positively impact the 
hard side decisions and the overall project success (Carvalho & Rabechini Junior, 2014).  The 
most successful leaders were determined to have high emotional intelligence, as well as being 
conscientious and sensitivity (Muller & Turner, 2007).   
Figure 5 explains the hard and soft skills of Maslow’s hierarchy of needs and Fisher’s 
hierarchy of skills as developed by Muzio and Fisher (2009).  Muzio and Fisher (2009) based 
their hierarchy of skills off Maslow’s hierarchy of need, paralleling the top level of self-
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actualization with emotional intelligence.  Muzio and Fisher (2009) identified six layers of skills 
that summarize a human being.  The bottom levels are the hard skills learned through education 
and training.  The top levels represent soft skills of human interactions.  Soft skills can be taught 
and learned, although some believe they are innate or genetic skills (Gillard, 2009).  A study by 
A. Zhang (2012) found value in educators promoting soft-skill training in the learning 
environment.   
 
Figure 5. Fisher's hierarchy of skills (Muzio & Fisher, 2009). 
For project success, the project manager should have maximum project manager efficacy, 
the sweet spot that integrates factors that influence the project outcomes, processes, and the best 
people needed for the project (Millhollan & Kaarst-Brown, 2016).  Hard skills must match the 
needs of the specific project while the soft skills draw upon the necessary skills and knowledge 
needed to achieve the desired outcome as it evolves over time and with the unique context and 
stakeholder combination (Millhollan & Kaarst-Brown, 2016).  In Larson and Gray’s (2014) 
book, Project management: The managerial process, a set of eight core traits are described that 
can lead toward success in project management, one of which is having high emotional 
intelligence.  With the growing field of project management, the need for both hard and soft 
skills for success has become more evident.   
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Emotional intelligence.  This section of the literature review utilized the same two 
databases, Academic Search Complete and Business Source Complete.  Emotional intelligence is 
reviewed in two distinct parts relating to the background of emotional intelligence and how it 
relates explicitly to project success.    
Emotional intelligence background.  This section includes a history of emotional 
intelligence theories, different ways to model and measure emotional intelligence, and how 
gender, education, and age affect emotional intelligence.  The keyword searches for this section 
include keyword searches on “emotional intelligence theory” and “emotional intelligence tests.”   
History of emotional intelligence theory development.  Salovey and Mayer (1990) define 
emotional intelligence as an “ability to monitor one's and others' feelings and emotions, to 
discriminate among them and to use this information to guide one's thinking and actions” (p. 
189).  Epstein (1994) created the cognitive-experiential self-theory that combined both Freud’s 
psychodynamic unconscious and the evidence of a rational cognitive system.  Continuing on this 
path, Nelson and Low (2003) agreed that humans think with both a rational and experimental 
mind.  The book Emotional Intelligence by Goleman (1995) was based on the initial work of 
Salovey and Mayer (1990) and added components of zeal, persistence, and social skills.  From 
this new definition and approach to emotional intelligence, additional work was developed. 
According to Goleman (2000), emotional intelligence is comprised of four fundamental 
capabilities of self-awareness, self-management, social awareness, and social skills.  Each 
capability is composed of specific sets of competencies.  Self-awareness includes the ability to 
read and understand one’s own emotions, recognize their impact on work performance and 
relationships, and accurately self-assess a realistic evaluation of one’s strengths and limitations 
(Benjamin, Gulliya, & Crispo, 2012).  Self-management is having the ability to control 
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disturbing emotions and impulses, show initiative, and continually display honesty and integrity, 
even during or throughout times of change (Benjamin et al., 2012).  Social awareness includes 
empathy, listening and sensing others emotions, and the ability to recognize and meet customers’ 
needs (Benjamin et al., 2012).  Lastly, social skills can take charge and inspire others by 
influence, excellent communication skills, conflict management, and teamwork (Benjamin et al., 
2012).  Each of these fundamental capabilities of emotional intelligence is also an essential 
characteristic of a leader.  
Modeling and assessing emotional intelligence.  Most of the literature defining 
emotional intelligence in one of three models: (1) ability model; (2) trait model; and (3) mixed 
model.  The ability models suggest that individuals have varied abilities to process and react to 
emotions and as a result develop adaptive behaviors to deal with social situations (Salovey & 
Grewal, 2005).  The four abilities are cognitive in nature, developed from early childhood, and 
arranged in a hierarchical fashion in the following order: (1) the ability to perceive emotion; (2) 
the ability to integrate emotion to facilitate thought; (3) the ability to understand emotions; and 
(4) the ability to manage emotions (Salovey & Grewal, 2005).  Ability models resemble 
intelligence testing, although Austin (2010) found that ability measures show a reverse pattern of 
positive correlation with intelligence test scores and low correlation with personality.   
The trait model is the idea that emotional intelligence represents a self-perception at the 
lower level of personality relying heavily on self-measures (Petrides, Pita, & Kokkinaki, 2007).  
Trait measures are more often self-reported and show medium to large correlations with the 
major five-factor model personality dimensions, and are generally uncorrelated with intelligence 
(Austin, 2010).  The primary trait models are Goleman’s four-dimensional trait model of self-
awareness, self-management, social awareness, and social skills (1995; 1998); Bar-On’s five-
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dimensional trait model of intrapersonal, interpersonal, adaptation, stress management, and 
general mood (1997); and Dulewicz and Higgs’s seven-dimensional trait model of self-
awareness, emotional resilience, motivation, interpersonal sensitivity, influence, intuitiveness, 
and conscientiousness (1999, 2000).  The mixed model, many times categorized with the trait 
model, describes emotional intelligence as an array of competencies and skills that are learned, 
developed, and improved (Goleman, 1995; Kluemper, 2008). 
Assessment models of emotional intelligence follow a self-reported personality-based 
approach, an informant approach, or an ability-based assessment procedure (Conte, 2005).  Some 
tests have one assessment approach, where others offer multiple approaches.  Well-established 
self-reported measures have adequate reliability relating to personality dimensions (Daus & 
Ashkanasy, 2003; Davies, Stankov, & Roberts, 1998).  Self-report measures show satisfactory 
internal consistency reliability and a decent level of test-retest reliability over one and four 
month periods (Bar-On, 1997, 2000).  Christiansen, Janovics, and Siers (2010) performed a study 
that indicated self-report measures are more vulnerable to distortion than performance-based 
measures.  Conversely, Choi, Kluemper, and Sauley (2011) found that participants of self-
reported measures of emotional intelligence can fake an answer to be more socially acceptable, 
but to a degree smaller than expected.  Fumham, Petrides, and Spencer-Bowdage (2002) found 
that although there can be distortion; it was the individuals with high emotional intelligence who 
were suppressing their negative emotions, resulting in an increasingly positively biased self-
report.  Informant approaches are those measures that managers or peers assess the individual.   
Ability, also called performance, measures show a higher correlation with the general 
mental ability than self-report measures do (Van Rooy & Viswesvaran, 2004).  In another study 
by Christiansen et al. (2010), the performance-based test was more related to cognitive ability 
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than personality, and the self-report emotional intelligence measure was more related to 
personality than cognitive ability.  Matthews, Roberts, and Zeidner (2004) found that 
performance-based measures suffer from many problems of reliability.  The ability measures 
predict criteria related to adjustments and adaptations, but correlations are more modest than 
self-report measures (Matthews et al., 2004).   
Measures of emotional intelligence.  There are many different measurement tools for 
emotional intelligence.  This section outlines several of the more well-known tools, including an 
explanation of how the tool measures emotional intelligence and the tools’ definition of 
emotional intelligence.  The measures are listed in alphabetical order, not to place one higher 
than another in the list.   
The Emotional Competency Inventory (ECI) developed by Boyatzis, Goleman, and Rhee 
(2000) is an observer (peer and superior) and a self-reported measure of emotional intelligence 
that is based on the notion that emotional competence is learned and results in outstanding 
performance at work.  The inventory has 110 items that assess 20 competencies organized into 
four clusters: (1) Self-Awareness, (2) Social Awareness, (3) Self-Management, and (4) Social 
Skills (Conte, 2005).  Due to proprietary reasons, the developer of ECI is reluctant to provide 
details to researchers.  Researchers who have examined the ECI competencies have concluded 
that they overlap with four of the big five personality dimensions including conscientiousness, 
emotional stability, extraversion, and openness (Matthews et al., 2004; Van Rooy & 
Viswesvaran, 2004).  The big five personality dimensions, also known as the Five-Factor Model, 
were developed by Robert McCrae and Paul Costa to describe personality in terms of five broad 
factors. 
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The Emotional Quotient Inventory (EQ-i) developed by Bar-On (1996) is a mixed model, 
self-reported test.  This measure incorporates an array of non-cognitive capabilities, 
competencies, and skills that influence the ability to cope with environmental demands and 
pressures (Bar-On, 1996).  The measure yields an overall EQ score as well as scores for five 
individual scales: (1) intrapersonal, (2) interpersonal, (3) adaptability, (4) general mood, and (5) 
stress management, however, it is not clear how each of these composites is related conceptually 
to emotional intelligence and the big five personality dimensions (Conte, 2005). 
The Mayer-Salovey-Caruso Emotional Intelligence Test (MSCEIT) is an ability measure 
that examines the capacity to perceive emotions, integrate emotions to facilitate thought, 
understand emotions, and regulate emotions (Mayer, Salovey, & Caruso, 2001).  This measure 
additionally assesses the ability to access and generate feelings when facilitating thought, the 
ability to understand emotion and emotional knowledge, and the ability to regulate emotions to 
promote emotional and intellectual growth (Mayer et al., 2001).  The self-reported test consists 
of 141 items, takes 30-45 minutes to complete, and provides 15 principal scores: total emotional 
intelligence score, two area scores, four branch scores, and eight task scores (Mayer, Salovey, & 
Caruso, 2004).  The MSCEIT V.2 provides a total emotional intelligence score and four branch 
scores: (1) perception of emotion, (2) integration and assimilation of emotion, (3) knowledge 
about emotions, and (4) management of emotions (Conte, 2005).  MSCEIT V.2 is shorter and 
quicker to administer than its predecessor (MEIS), and it provides both consensus and expert 
scores for all branches.  In a study by McEnrue and Groves (2006) that evaluated four of the 
conventional emotional intelligence measures for use in human resource development, MSCEIT 
scored highest in test fidelity and lowest bandwidth.   
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The Schutte Self-Reported Emotional Intelligence Test (SSEIT) is a 33-item scale 
derived from the work of Salovey and Mayer (1990).  The one-number output from the self-
assessment represents the appraisal, expression, and regulation of emotions in oneself and others, 
and the utilization of emotions in solving problems (Schutte et al., 1998).  The Schutte et al. 
(1998) trait model of emotional intelligence provides a self-reported current level of emotional 
intelligence that was tested for reliability and validity.  The SSEIT is found to have excellent 
psychometric properties with Cronbach’s alpha of 0.87 and two-week test-retest reliability of 
0.78 (Schutte et al., 1998). 
Table 2 summarizes the four most well-known tools for measuring emotional 
intelligence.  The SSEIT was chosen for this study due to its assessment method of self-reporting 
and because it is a trait model used to measure self-awareness, self-management, social 
awareness, and social skills (Goleman, 1995; 1998).  Compared to the Bar-On (1997) EQ-i test, 
the SSEIT has fewer questions yet still results in a reliable and valid measure of emotional 
intelligence.   
Table 2 
Summary of Measures of Emotional Intelligence 
Test Model 
Number of 
Questions 
Assessment 
ECI Mixed 110 Mixed 
EQ-i Mixed/Trait 133 Self-Report 
MSCEIT Ability 141 Self-Report 
SSEIT Trait 33 Self-Report 
Note. Boyatzis et al. (2000), Bar-On (1996), Mayer et al. (2001), Schutte et al. (1998).   
Emotional intelligence and gender.  Around the globe, there have been numerous studies 
on the differences in emotional intelligence between men and women.  The studies result in 
vastly different findings varying from women being more emotionally intelligent than men and 
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vice-versa.  No documented conclusion can be found for all scenarios or additional constructs 
that may be present in the specific study.  The following studies provide examples of each 
gender having a higher emotional intelligence in the university or managerial setting, with 
discussion as to the reasoning for each conclusion.   
Men have higher emotional intelligence.  In a sample of 100 university students from the 
University of Karachi, Shahzad and Bagum (2012) found that men participants demonstrated a 
significantly higher level of emotional intelligence.  They found that the reasons for this 
difference are that men perceive themselves more emotionally intelligent and feel more able to 
manage and express their emotions and social skills (Shahzad & Bagum, 2012).  In western 
Maharashtra, Honmore and Jadhav (2017) studied 120 students where the men scored higher on 
total emotional intelligence, self-awareness, motivating oneself, empathy and handling relations, 
yet women were more elevated in managing their own emotions (Honmore & Jadhav, 2017).  
The studies that show males with a higher emotional intelligence than women are from regions 
of the world where there is not gender equality, which may explain these results.  Waghmare 
(2015) found mixed results from 80 Indian college students on the different emotional 
intelligence elements. 
Women have higher emotional intelligence.  Gulabovska and Leeson (2014) studied 86 
undergraduate students and found the women scored a significantly higher score in emotional 
intelligence than men.  In the decoding of nonverbal communication, gender was not a factor, 
instead the study concluded that emotional intelligence is a prominent factor (Gulabovska & 
Leeson, 2014).  Fischer, Kret, and Broekens (2018) found that men score lower on self-perceived 
emotional intelligence because they are less confident in perceiving, understanding, and 
regulating emotions.  Utilizing the Bar-On EQi test on 140 managers in Mumbai, Patel and 
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Kumar (2016) found that women managers have a significantly higher mean emotional 
intelligence score and a higher managerial effectiveness score compared to men managers.  In a 
study of 32 managers with a variety of experience, education, and age, the women scored 
significantly higher than men suggesting that women are better at managing their emotions and 
the emotions of others (Mandell & Pherwani, 2003).  An example with mixed results is 
Vallabhaneni and Jasti (2015) where women scored higher on self-awareness and empathy but 
showed no difference in other elements in a Bangalore university study of 97 students. 
After the summation of much literature, Lopez-Zafra, Garcia-Retamero, and Martos 
(2012) concluded that women could be viewed as more supportive and effective with 
characteristics involving the management of emotions, thus generalizing the perception that 
women are more emotionally intelligent.  Additionally, Lopez-Zafra and Gartzia (2014) 
considered women more competent in emotional attention, emotional clarity, self-emotion 
appraisal, others’ emotion appraisal, regulation of emotions, interpersonal orientation, 
adaptability, and stress management in a study of 260 Spanish undergraduates.  The men 
participants were better at intra-personal based competencies, such as avoidance of hurt and 
emotional independence (Lopez-Zafra & Gartzia, 2014).   
Men and women the same.  In a survey of 90 managers over 30 years old with at least 
five years as a manager, Ahmad and Zadeh (2016) utilized the SSEIS to reveal an insignificant 
difference between men and women managers on emotional intelligence, creative potential, and 
job satisfaction.  Waghmare (2015) found a significant difference in some aspects of emotional 
intelligence, but no significant difference in the empathy, self-motivation, managing of 
relationships, integrity, self-development, value orientation, and commitment between men and 
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women in a study of 80 college students.  Due to this literature on gender and emotional 
intelligence, gender is a moderating variable in this study.   
Emotional intelligence and education.  Emotional intelligence can be learned and can be 
influenced by training.  Majeski et al. (2017) outlined the importance of having emotional 
intelligence theories built into the core curriculum of university classes.  By providing a basic 
understanding of emotional intelligence, the college students can learn to appreciate the often 
controversial, complex issues to which there are usually no specific right or wrong answer and 
around which are often different yet equally valid perspectives (Majeski et al., 2017).   Similar 
findings by Fall, Kelly, MacDonald, Primm, and Holmes (2013) identified emotional intelligence 
in higher education could prepare students for intercultural communication.  Consistent with 
Jordan, Ashkanasy, Hartel, and Hooper (2002), Ashkanasy and Dasborough (2003) found 
teaching about emotions and emotional intelligence in undergraduate leadership courses can 
affect team performance.  Utilizing emotional intelligence modules in accounting classes at a 
university, Machera and Machera (2017) found that the modules assisted the students in 
correcting their negative behaviors and attitudes.  In a study of MBA students, Boyatzis, Stubbs, 
and Taylor (2002) found that emotional intelligence can be developed through the curriculum.  
Due to this literature on education and emotional intelligence, education is a moderating variable 
in this study.   
Emotional intelligence and age.  After reviewing the literature on emotional intelligence 
and age, Gaitniece-Putāne (2006) found emotional intelligence increases, decreases, or shows no 
correlation with age.  Van Rooy, Alexander Alonso, and Viswesvaran (2005) found that 
emotional intelligence increases with age.  They utilized Schutte’s 33-item emotional 
intelligence scale with 275 undergraduate psychology students in the United States with ages 
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ranging from 18 to 44 (Van Rooy et al., 2005).  In a study of 527 public and private employees 
in India, Singh and Srivastava (2012) found there was variation in the emotional intelligence of 
managers with varying age.  They did not see a linear relationship as the participants aged, but 
found increases and decreases among the different age categories (Singh & Srivastava, 2012).  In 
their study of 414 participants ranging from 20 to 35 years old in different economic, education, 
and income levels, Gaitniece-Putāne (2006) found no significant difference in age and emotional 
intelligence.  Due to this literature on age, years experience, and emotional intelligence, age is a 
moderating variable in this study.   
Emotional intelligence and project success.  This section of the literature review 
utilized the same two databases, Academic Search Complete and Business Source Complete.  It 
included keyword searches on “emotional intelligence AND project management” and 
“emotional intelligence AND leadership.”  There has been a shift in focus from the traditional 
task-oriented project manager to a more people-based, emotional, approach (Gonzalez, 2012).  
Research shows that soft skills, specifically emotional intelligence, are critical for project 
managers, specifically, the emotional intelligence of project managers (Rosete & Ciarrochi, 
2005).  The project managers’ emotional intelligence will determine how they apply emotions to 
motivate and manage project team members (Hess & Bacigalupo, 2011).  The importance of 
emotional intelligence has been studied in the project management literature (Adams & 
Anantatmula, 2010; Clarke, 2010b; L. Geoghegan & Dulewicz, 2008; Othman, Abdulah, & 
Ahmad, 2009).   
Authors have linked emotional intelligence to positive leadership.  The general 
assumption of these authors is that leaders with high emotional intelligence are better able to 
manage employees’ emotions to facilitate employee performance effectively (Ashkanasy, Hartel, 
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& Daus, 2002; Dasborough & Ashkanasy, 2002; George, 2000; D. Goleman, 1998).  Humphrey 
(2002) claimed that leadership is an emotional process where leaders recognize the employees’ 
emotional states, attempt to evoke emotions in employees, and then seek to manage employees’ 
emotional states.  A majority of people naturally fall into either a task-oriented leadership style 
or a relationship-oriented leader (Humphrey, 2002).  Bales (1950) argued that few leaders rate 
highly on both task and relationship dimensions because time spent on one reduces the time 
spent on the other.  The transformational leaders provide both task and emotional leadership 
(McColl-Kennedya & Anderson, 2002).  Project manager competencies include behavioral, 
managerial, emotional abilities, conscientiousness, sensitivity, and social awareness.  Each of 
these are part of the emotional awareness of self and others (Muller & Turner, 2007; Trivellas & 
Drimoussis, 2013). 
Project managers who demonstrate a higher level of emotional intelligence should 
perform better in a leadership position and be more effective leaders (L. Geoghegan & Dulewicz, 
2008; Walter, Cole, & Humphrey, 2011).  The project managers’ combine emotional self-
awareness with self-control and self-confidence (Fisher, 2011; Hur, Van den Berg, & Wilderom, 
2011).  In a Malaysian leadership study, Badri-Harun, Zainol, Amar, and Shaari (2016) found 
that emotional intelligence acts as a mediator between leadership styles and leadership 
effectiveness.  Studying a group of executives, Rosete and Ciarrochi (2005) determined there to 
be a significant relationship between the leader’s emotional intelligence and effectiveness.  
Based on a sample of 67 United Kingdom project managers from one organization from both the 
art and business sectors, Clarke (2010b) found that emotional intelligence is associated with the 
project manager’s traits of teamwork and managing conflict, emphasizing communication and 
attentiveness. 
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Kellett, Humphrey, and Sleeth (2002) found that empathy is a route to leadership, and 
that empathy is a good predictor of leadership.  Wolff, Pescosolido, and Druskat (2002) also 
found that empathy is an essential element in the growth of leaders.  In their model, empathy was 
an important trait that produced both task and relationship-oriented skills, and that these skills 
led to leadership growth (Wolff et al., 2002).  Leaders that are high in empathy are more likely to 
engage in the management of emotions and emerge as leaders (Pescosolido, 2002). According to 
Dulewicz and Higgs (1999), empathy is an interpersonal sensitivity element of emotional 
intelligence that shows compassion towards others. 
Part of leadership is managing the emotions of the group.  Many studies confirmed that 
managing group emotions are a primary influencer of group performance (McColl-Kennedya & 
Anderson, 2002; Pescosolido, 2002; Pirola-Merloa, Hartelb, Mannc, & Hirst, 2002).  Pescosolido 
(2002) argued that the leader conveys appropriate emotions during times of ambiguity and 
creates a shared passion for increasing solidarity and morale.  Providing empowering support 
inspires the group members to achieve their goals (Harms & Credé, 2010).  In a study of 54 
research and development project leaders in Australia, Pirola-Merloa et al. (2002) found that 
leaders must concentrate on developing their emotional management skills and demonstrate 
emotional awareness to extract superior performance from their teams.   
Dulewicz and Higgs (2000) showed that emotional intelligence accounts for 36% of 
leader success.  Novo, Landis, and Haley (2017) summarized the work of L. Geoghegan and 
Dulewicz (2008) and Jiang (2014) to illustrate the evidence that leadership traits in behavioral, 
emotional, and managerial competencies are a contributing factor in project success.  A project 
manager’s most desired outcome is the success of the project.  A variety of research has been 
completed on emotional intelligence and project success with many different contexts and 
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measures.  Below is a review of this literature focusing on a full measure of emotional 
intelligence or an element of emotional intelligence, including self-awareness, self-management, 
social awareness, or relationship management.  Each study provides the method used to ground 
both the measure of emotional intelligence and project success.  The studies are arranged in 
chronological order.   
In testing for project type differences in the leadership competency of successful project 
managers, Müller and Turner (2010) found that the emotional intelligence sub-dimensions of 
influence, motivation, and conscientiousness are correlated with a successful manager in all 
different types of projects.  This study included 400 worldwide participants in the sectors of 
engineering and construction, information and telecommunication technology, and 
organizational change (Müller & Turner, 2010).  The emotional intelligence was measured 
through the Leadership Development Questionnaire which was developed by Dulewicz and 
Higgs (2003) and consists of 189 questions that cover 15 competency dimensions.  Project 
success was judged by the respondents rating the success of their last project against a set of 10 
dimensions developed from a previous study by Muller and Turner (2007).   
Mishra et al. (2011) performed a study of both public and private sector organizations in 
India with 137 project management firms responding to the survey.  The findings show that 
communication is the most critical success factor in project-based organizations, as well as the 
project managers’ emotional quotient (Mishra et al., 2011).  The survey instrument was 
developed using the work of Fortune and White (2006) and Hyväri (2006). 
In a study by Skudiene et al. (2011), 363 project managers from Lithuania, Poland, and 
the United States completed web questionnaires to determine the emotional intelligence 
components that are highly correlated to the functional success of projects.  Both the project 
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outcome and emotional intelligence measures were created by the authors and were grounded on 
the work of J. R. Turner and Müller (2006) for project outcome and Dulewicz and Higgs (2004) 
for emotional intelligence (Skudiene et al., 2011).  Self-awareness, emotional resilience, 
intuitiveness, motivation, and contentiousness were highly correlated across the entire study, but 
the degree varied between countries (Skudiene et al., 2011).  Self-awareness, intuitiveness, and 
conscientiousness were higher in the United States when compared to the other countries in the 
study (Skudiene et al., 2011).   
Founded using Goleman’s model, Trivellas and Drimoussis (2013) found that emotional 
intelligence has a significant relationship with project success, specifically social awareness 
while relationship management had the most substantial relationship.  They developed their own 
project success measure that was validated by other researchers.  The 97 respondents were from 
the consulting, construction, and engineering industries in the country of Greece.   
L. Zhang and Fan (2013) also identified social awareness as a strong predictor of project 
success.  Their Chinese based study included 112 project managers in the construction 
contracting industry for both Chinese and international companies (L. Zhang & Fan, 2013).  
Drawing on Muller and Turner (2007) for project outcome and D. Goleman (1998) for emotional 
intelligence, the authors created both the project outcomes and emotional intelligence measures 
(L. Zhang & Fan, 2013).  They also found that international involvement and contract type 
moderate the relationship between some of the emotional intelligence factors and project 
performance (L. Zhang & Fan, 2013).   
Mazur, Pisarski, Chang, and Ashkanasy (2014) developed and tested a model of the 
associations between project managers’ attributes and project success in the Australian Defense 
industry.  The emotional intelligence measure developed by Wong and Law (2002) is a 16 item 
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survey specifically designed for use in leadership and management research.  The Wong and 
Law (2002) measure are grounded by the participants level of ability against the four items of 
Mayer and Salovey (1997).  The project success measure, Project Implementation Profile scale, 
was developed by Pinto (1990) based on the ten factors earlier identified by Pinto and Slevin 
(1989) as being critical project implementation success factors.  The Pinto (1990) scale measures 
the respondents’ technical and people related factors of project success.  Through an online 
survey of 373 major project managers, their model identified that emotional intelligence is 
related to the development, quality, and effectiveness of major project managers’ relationships 
with stakeholders; and in turn has an association with the project success (Mazur et al., 2014).   
In a study by Rezvani et al. (2016) tested the mediating effects of project managers’ job 
satisfaction and trust on the relationship of project managers’ emotional intelligence to project 
success, the results indicated a positive impact on project success, job satisfaction, and trust in 
the Australian Defense industry.  The results also indicated that job satisfaction and trust are 
mediating variables between emotional intelligence and project success, suggesting that top 
management should be aware of the importance of both the manager’s job satisfaction and trust 
to boost the project success rate (Rezvani et al., 2016).  This study included 373 Australian 
defense workers and utilized a 16-item self-report measured based on the work of Salovey and 
Mayer (1990) for emotional intelligence and a 20-item measure based on the work of Pinto 
(1990) against the four factors of communication, trouble-shooting, mission clarity, and top 
management support.   
Trejo (2016) studied the correlation between the emotional intelligence competencies and 
project outcomes of Hispanic teams in the technology sector of the United States with a survey 
of 88 people.  Their results indicated a significant relationship between emotional intelligence 
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competencies and project outcomes (Trejo, 2016).  Emotional intelligence was assessed using the 
70 question Genos EI score that is best suited when evaluating the overall social and personal 
competencies (Gignac, 2010).  A self-created 25-question survey measured project outcome. 
Maqbool et al. (2017) studied the construction industry in Pakistan to determine the 
impact of emotional intelligence, project managers’ competencies, and transformational 
leadership on project success.  The emotional intelligence scale was developed from the 
Goleman (1998) model to measure the four dimensions of self-awareness, self-management, 
social awareness, and relationship management.  A nine-item questionnaire developed by Müller 
and Turner (2010) utilized the aspects of time, budget, quality and stakeholder satisfaction 
measured project success.  The results showed that emotional intelligence, project manager 
competencies, and transformational leadership all have a positive impact on project success.   
Two qualitative studies also determined that emotional intelligence contributed to project 
success.  R. Turner and Lloyd‐Walker (2008) performed a case study with a pre- and post-
training survey of 42 participants to analyze the effects of training on the emotional intelligence 
competencies.  Included in the study was the impact of the increase on employee satisfaction and 
project success.  The results indicated that by developing managers emotional intelligence 
capabilities, a contribution is made to the increased project management success (R. Turner & 
Lloyd‐Walker, 2008).  Interpersonal skills, personal abilities, and leadership change are critical 
behavioral competencies for project success found by Pandya (2014) through a qualitative study 
with four semi-structured interviews of senior-level managers in the corporate sector with a 
minimum of 15 years of experience.   
Nonprofit project success.  A nonprofit project is any project completed in the nonprofit 
sector.  The projects can be to improve the efficiencies of the operations, developmental as a 
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fundraiser, or any other type of project similar to the for-profit sector.  The major difference 
between for-profit and nonprofit organization is that nonprofits rely on government funding, 
donations, or fees for service to fund their operations and projects (Trentim, 2016).  Additionally, 
hierarchies tend to be less structured, forcing project managers to rely much more on influence 
and leadership (Trentim, 2016). Kaplan (2001) believed that the strategy and performance 
measurement should focus on what output and outcomes the organization intends to achieve, not 
what programs and initiatives are being implemented.  Nonprofits have to focus their limited 
resources on a limited set of objectives and constituents because attempting to be everything for 
everyone leads to organizational ineffectiveness (Kaplan, 2001). 
Although the organizational success of a nonprofit organization is different from that of a 
for-profit organization, nonprofit organizations are becoming more businesslike (Maier, Meyer, 
& Steinbereithner, 2014).  A result of nonprofits becoming more businesslike is the level of 
professionalism necessary and expected of the nonprofit workers (Lundstrom, 2001).  
Consequences range from raising volunteers’ qualification levels to employing more paid staff 
and placing a stronger emphasis on formal educational credentials (Lundstrom, 2001).  Results in 
the project success factors remain relatively consistent.  One study by Rusare and Jay (2015) 
utilized the 10 success factors developed by Slevin and Pinto (1986) for the use in a Project 
Implementation Profile (PIP) tool in managing nonprofit projects.   Looking beyond the 
traditional view of project success of Barnes’ Iron Triangle of time, cost, and quality, nonprofits 
include similar success factors of stakeholder involvement with short-term and long-term 
considerations.    
Utilizing Shenhar and Dvir (2007) framework of project success, which included 
efficiency, impact on the customer, impact on the team, business and direct success, and 
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preparation for the future, each element can be utilized in the nonprofit sector for project success 
analysis.  Project efficiency, which includes meeting schedules and budgets, is crucial in the 
nonprofit sector for project success.  Nonprofit organizations have increasingly turned to 
traditional business models to improve their effectiveness and efficiency, in areas such as 
strategic planning, marketing, finance, information systems, and organizational development 
(Sawhill & Williamson, 2001).   
 When measuring the overall performance of a nonprofit organization, the impact on the 
customer or client is arguably the most crucial measure (Boateng et al., 2016).  The impact on 
the customer element of project success differs for nonprofit projects because the customer may 
be a client receiving the services for free or at a cost.  In the for-profit sector, the customers have 
significant power because they can either accept or reject the project product (Rusare & Jay, 
2015).  In the nonprofit sector, the client is less powerful because they may be too poor to have a 
voice or are grateful for any interventions that are targeted at changing their circumstances 
(Rusare & Jay, 2015). 
The team members in a nonprofit project may comprise of paid employees and 
volunteers.  Working with a volunteer team can lead to different conflicts than those in a full 
paid employee team (Kreutzer & Jäger, 2011).  Nonprofit organizations often consider 
volunteers important for community building (Maier et al., 2014).  According to M. Geoghegan 
and Powell (2006), commercialization and professionalization have increased the use of paid 
employees for central tasks and an unchanged amount of volunteer workers for the ancillary 
tasks.  The shift is also due to the volunteers developing less expansive skills than the employees 
(Sobieraj, 2006).  Volunteers are stakeholders when satisfaction with the project and 
organization is essential for nonprofit performance (Willems et al., 2014).  Some volunteer 
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positions in the early stages of the nonprofit become paid employee positions as the organization 
grows (Scaife, Williamson, & McDonald, 2014).  Teamwork impacts the success and failure of 
the organization with 27.9 % of teamwork literature consider human resource management 
crucial for success (Helmig, Ingerfurth, & Pinz, 2013).  Additional teamwork elements that 
influence success are volunteers (McHargue, 2003), staff motivation (Packard, 2010), and 
management team diversity (Perkins & Fields, 2010).   
From the researchers’ experience, the volunteer role is still extensive within nonprofit 
organizations.  Working alongside the paid employees can lead to animosity between the team 
members as time, dedication, and decision-making are questioned.  Regardless of the volunteer 
or employee status, the motivational skills and emotional intelligence of the project manager is 
critical for an effective team.    
The business and direct success measures differ for nonprofit projects due to the 
measures of success being different.  For example, sales and profits are not success factors for 
nonprofits, but market share and ROI may both be success measures depending on the type of 
project.  Some form of measuring business and direct organizational success is important 
because, as many nonprofit funds come from the government, the funding must be tied to results 
and performance (Laforest & Smith, 2017).   
Preparation for the future and ensuring the longevity of the nonprofit organization are 
project success factors.  For-profit measures include new technology and product lines where a 
nonprofit organization will want to safeguard funds to provide the needed services to their 
clients.  Funds come from the government and donors with a recent focus on donors due to the 
reduction of government funding (Gottlieb, 2006).  Generating donors relies on the brand 
strength identified as familiarity, remarkability, and attitude (Wymer, Gross, & Helmig, 2015).  
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Accountability is also essential for nonprofit organizations to maintain their legitimacy in the 
eyes of the public (Ospina et al., 2002). They are dependent on board members, donors, 
institutional supporters, and staff and volunteers who self-identify with the goals of the 
organization (Ospina et al., 2002). 
Emotional intelligence and nonprofit project success.  Nonprofit projects have similar 
characteristics to projects in other sectors but remain diverse due to the goals of nonprofit 
organizations.  The nonprofit project manager may require a different set of soft skills to achieve 
nonprofit project success.  Working as or with volunteers in a setting mixed with paid employees 
requires a project manager to have an ability to read and influence the emotions of the team 
members.  There is a significant gap in the current literature that combines the topics of 
emotional intelligence and nonprofit project success.  Each topic is covered in the literature in 
depth individually, but the joining of the two topics and the relationship of them is mostly 
unexplored.   
Summary of the literature review.  Although a gap in the research was identified when 
examining the relationship between emotional intelligence and nonprofit project success, the 
literature supports the hypothesis that the emotional intelligence of the nonprofit project manager 
will have a positive relationship with nonprofit project success.  Additionally, the literature 
showed that project success and leadership are positively correlated, and leadership performance 
and emotional intelligence are positively correlated.  Therefore, a conclusion can be drawn from 
the literature that emotional intelligence should be examined as it relates to the success of 
nonprofit projects.   
The pioneers and significant contributors to the emotional intelligence literature are 
Salovey and Mayer.  The Schutte Self-Reported Emotional Intelligence Test (SSEIT) was 
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developed based on their work and is used for this study.  Pioneers and significant contributors to 
project success are Pinto, Slevin, Shenhar, and Dvir.  The ten project critical success factors 
developed by Pinto and Slevin (2006), originating from their previous work (Slevin & Pinto, 
1986), and identified by Jugdev and Müller (2005) as a widely recognized and used 
measurement of project success factors was utilized to create the PSAQ measure of project 
success (Shenhar & Dvir, 2007) employed for this study.  
Transition and Summary of Section 1 
Section 1 detailed the foundation of the study and included the background of the 
problem, problem statement, purpose statement, nature of the study, research questions and 
hypotheses, theoretical and contextual frameworks, assumptions, limitations and delimitations, 
and the significance of the study.  The literature review explored the professional and academic 
literature focusing on nonprofit problems, core competencies for project managers, emotional 
intelligence, and emotional intelligence paired with project management, project success, and 
specifically nonprofit project success.  The investigation of nonprofit project managers’ 
emotional intelligence has a basis within the context of the problem statement. 
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Section 2: The Project 
Section 2 focuses on the research methods and design, the role of the researcher, the 
population and sampling, and the study participants.  Included in the data collection are the 
instruments, collection, and organization techniques.  An explanation of the data analysis, 
collection, reliability, and validity is discussed.  This quantitative correlation study uses survey 
questions to explore the project managers’ levels of emotional intelligence and the success of 
their projects.  
Purpose Statement 
The purpose of this quantitative correlation study is to examine the relationship between 
the levels of project managers emotional intelligence and the perceived success of their nonprofit 
projects.  The independent variables will be measured using the 33-item measure developed by 
Schutte et al. (1998) called the Schutte Self-Reported Emotional Intelligence Test (SSEIT).  The 
dependent variable is defined as the components of nonprofit project success.  The dependent 
variable will be measured using the Project Success Assessment Questionnaire (PSAQ) 
developed by Shenhar and Dvir (2007).  The survey measures perceived success in the areas of 
overall project success and specific success in fundraising, friend-raising, and public image 
enhancement.   
The variables of certifications and education, years of experience, and gender are defined 
as moderating variables that may influence the success of nonprofit projects that are not caused 
by the emotional intelligence of the project manager.  The most recent study by Majeski et al. 
(2017) found that emotional intelligence can be taught and should be built into the college 
curriculum.  The literature does not agree on the influence of age or years of experience in 
emotional intelligence making it a moderating variable.  Gender is a moderating variable because 
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women tend to have a higher level of emotional intelligence over men (Mandell & Pherwani, 
2003).  This study addresses the gap in the project management literature by exploring the 
relationship between nonprofit project success and emotional intelligence.   
Role of the Researcher 
For this quantitative correlation research study, the researcher collected, organized, and 
analyzed the survey data.  For the sample of the study, the researcher contacted the executive 
directors of Nonprofit Partnerships and Community Foundations throughout the United States to 
obtain approval to use their members.  The survey instruments were intact instruments developed 
by someone else.  The researcher transferred the questions from a paper survey into an electronic 
survey for ease of distribution, collection, and analysis.  The researcher, with the endorsement of 
the executive director, distributed an email to the members of the participating organizations 
requesting their participation in this study.  The data was collected and analyzed by the 
researcher to present the overall study findings. 
Participants 
The participants of this quantitative correlation study are project managers who work 
with nonprofits.  The participating organizations are The Nonprofit Partnership in Erie, PA, The 
Community Foundation of Central Blue Ridge in Staunton, VA, and The Community Foundation 
for Loudoun and Northern Fauquier Counties in Middleburg, VA.  The Nonprofit Partnership is 
an organization dedicated to enhancing the capacity and effectiveness of their over 350 members.  
The executive director of the Nonprofit Partnership in Erie, PA gave the research access to their 
approximate 2500 email addresses of members and educational participants for the study (see 
Appendix A).  The Community Foundation of Central Blue Ridge is an organization dedicated to 
helping individual and corporate donors and nonprofit organizations fulfill their hopes and 
STUDY OF EI AND NONPROFIT PROJECT SUCCESS 56 
dreams for the community through charitable giving.  The Chief Operating Officer of the 
Community Foundation in Staunton, VA approved the use of their approximately 1000 email 
addresses of members for the study (see Appendix B).  The Community Foundation for Loudoun 
and Northern Fauquier Counties is an organization dedicated to building local endowment by 
fostering a community of grantmakers, promoting strategic local leadership, and investing in 
partnerships for the benefit of the community.  The President of the Community Foundation in 
Middleburg, VA approved the use of their approximately 500 email address of members for the 
study (see Appendix C).   
Research study methods and designs have an ethical component that requires the creation 
of an adherence to a set of prescriptive standards (White & Fitzgerald, 2010).  These standards 
include a participant informed consent process and agreement (see Appendix D).  The informed 
consent process addresses a participant’s right to privacy, right to refuse, and right to discontinue 
participation at any time.  This study did not include any vulnerable populations such as minors 
under the age of 18, mentally or emotionally disabled persons, subordinates or persons under the 
researcher's direct supervision, or potential or current clients.  Data protection plans include an 
anonymous survey and data storage on both a password protected computer and University cloud 
backup.  Additionally, the researcher will secure all study data for five years before destroying 
the data. 
Research Method and Design 
The research method and design were selected to investigate the four research questions.  
The researcher gathered data through an online survey of the Schutte Self-Reported Emotional 
Intelligence Test (SSEIT) and Project Success Assessment Questionnaire (PSAQ).  A 
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quantitative analysis of the completed surveys was completed.  The specific details of the 
research method and design are in the following sections. 
Discussion of method.  In this study, the researcher examined the relationship between 
nonprofit project managers’ emotional intelligence and project success using a quantitative 
method of inquiry.  The application of the quantitative method supported the establishment of a 
relationship between variables measured numerically (Black, 1999) and the use of statistical 
analysis of numeric data to explain a phenomenon (Mustafa, 2011).  An advantage to the 
quantitative method is the identification of an attribute of a large population from a small group 
of individuals (Fowler, 2009).   
Discussion of design.  This study is a survey design that provides a quantitative 
description of the nonprofit project managers’ emotional intelligence and their project success by 
researching a sample of that population.  A survey design was the preferred type of data 
collection procedure for this research since the SSEIT and PSAQ allowed the researcher to 
collect data from a large number of respondents, discussed in the population and sampling 
section, and provide the necessary quantitative data to perform correlation analysis.  This study is 
a non-experimental correlation design where two variables are measured, the statistical 
relationship is assessed with no intervention introduced to the participants, and no variable is 
manipulated (Vogt, 2007).  The survey design was also cross-sectional with data collected at one 
point in time (Creswell, 2014).   
Population and Sampling 
Although measuring data from the full population is the most accurate and ideal method, 
it is not always the most practical and cost-effective method.  The researcher did not measure 
data from all members of the population but instead utilized sampling from the total population 
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of interest.  This section discusses the population size, sampling method, sample size, and 
relevant participant characteristics. 
Discussion of population.  Asiamah, Mensah, and Oteng-Abayie (2017) referred to a 
population as a group of individuals having one or more characteristics of interest.  The targeted 
population for the research study included U.S. project managers who worked or volunteered in 
the nonprofit sector and are a minimum of 18 years of age.  According to the U.S. Bureau of 
Labor Statistics, approximately 25% of the population volunteered through or for an organization 
at least once in 2016 (Patterson, 2018), resulting in approximately 62.6 million volunteers.  The 
nonprofit sector employed over 14.4 million people in 2013 (McKeever & Gaddy, 2016).  These 
numbers result in approximately 77 million people working and volunteering in the nonprofit 
sector.  According to the Project Management Institute, there are approximately 800,000 project 
managers in the United States (Sims, 2016) where there is a workforce of 156 million, resulting 
in 0.5% of the workforce employed as project managers.  The estimated population of U.S. 
nonprofit project managers is approximately 390,000. 
Discussion of sampling.  According to Gentles, Charles, Ploeg, and McKibbon (2015), 
sampling are defined as the act, process, or technique of selecting a representative portion of a 
population to determine characteristics of the whole population.  Random sampling is the 
preferred method for choosing a sample from a given population for survey research (Creswell, 
2014).  Drawing a random sample relies on the researcher being able to identify and access the 
research population.  The sample used by the researcher is best described as a convenience 
sample because the entire population was not identifiable.  There was no inclusive list of all 
nonprofit workers and volunteers, and organizational policy would not allow the release of the 
complete email list to a third party.  Additionally, creating such a list would be prohibitive as not 
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every nonprofit maintains an accurate list of all volunteer workers.  According to Remler and 
Ryzin (2011), a convenience sample is considered sampling the most readily available 
participants and may produce results that are less representative and generalizable.   
Fricker (2008) noted that both probability and non-probability surveys could introduce 
non-participant bias, but the potential is higher for convenience samples.  The potential 
participants who opt to participate are often not representative of the general population, which 
leads to a lack of information on those who choose not to participate and makes it impossible to 
assess the significance of the bias (Fricker, 2008).  Kothari (2004) suggests that if the researcher 
is impartial, works without bias, and uses sound judgment, the convenience sample results may 
be considered reliable, even though sampling errors cannot be reliably estimated.   
According to Jager, Putnick, and Bornstein (2017), the similar characteristics of 
participants will make the survey results more generalizable than a broader convenience sample.  
When group characteristics are expected to be similar, a homogeneous sample provides a 
suitable alternative to random sampling (Jager et al., 2017).  Additionally, Kitchenham and 
Pfleeger (2002) suggested that a convenience sample is used when the target population is hard 
to identify, the target population is specific and has limited availability, or the sample is for a  
pilot study.  This research includes a target population that is hard to identify because no 
comprehensive list of all nonprofit workers and volunteers is available.   
Sample size.  A Likert-type scale is debatably ordinal data but can be treated as scale 
data, because there is more depth discussion in the data processing section (Norman, 2010).  
Assuming scale data and utilizing a standard 95% confidence level with a 5% confidence 
interval, the required sample size is 384.  The researcher utilized the work of Park and Jung 
(2009) to determine the sample size appropriate for this study. The confidence level, relative 
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tolerable error, the coefficient of variation of the population and a pairwise correlation 
coefficient are set, along with the number of items on the Likert scale.  It is recommended to use 
0.5 for the coefficient of variation and the pairwise correlation coefficient when estimating an 
appropriate sample size (Park & Jung, 2009).  With a 5-point Likert scale and a confidence level 
of 5%, there is a need for 231 samples.  This method by Park and Jung (2009) reduces the 
sample size by about 30% to 40% compared with other conventional methods.  The target 
sample size is between 231-384 based on the calculations above.  If the target sample size is not 
achieved, the actual confidence level and confidence interval will be calculated to determine the 
acceptable use of the data.   
Relevant participant characteristics.  The sampling frame for this research includes 
workers and volunteers for nonprofit organizations that are affiliated with a member of the 
participating partnership organization.  Although all nonprofit organizations are in the 
population, the sampling frame is limited to those that are identifiable from the participating 
partnership organizations.  A qualifying study participant is a nonprofit project manager that is 
over 18 years of age and has completed a nonprofit project within the last 12 months.  This 
characteristic was chosen because it aligns directly with the study’s research questions, includes 
only adults, and allows for recent recollection of the project success and current emotional 
intelligence.  There were no additional screening criteria such as volunteers versus paid, gender, 
education, certifications, or ethnicity.  An essential characteristic and requirement of the selected 
sample was the individual must have been working with a nonprofit organization in a project 
manager capacity within the last year.  Project manager capacity is defined in the participant 
letter as leading a unique project (i.e. fundraising event, retreat, system overhaul, etc.).   
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Data Collection 
Instruments.  Two instruments were used for this study.  The first instrument measured 
emotional intelligence utilizing the Schutte Self-Report Emotional Intelligence Test (SSEIT).  
The second instrument measured project success utilizing the Project Success Assessment 
Questionnaire (PSAQ).  Both instruments were merged into one survey accessed via 
SurveyMonkey that also included demographic questions.  See Appendix E for the full survey, 
Appendix F for the SSEIT approval, and Appendix G for the PSAQ approval.   
The first instrument, SSEIT, measured emotional intelligence, which refers to the ability 
to regulate emotions to promote emotional and intellectual growth (Goleman, 2000).  The SSEIT 
is a 33-question survey to measure the respondents’ emotional intelligence using a 5-point 
Likert-type scale.  The emotional intelligence scores were calculated by averaging all answers to 
the 33 items.  A higher score indicated a higher emotional intelligence. 
The Cronbach’s alpha value is 0.90 for the reliability of the SSEIT.  Items that have a 
Cronbach’s alpha value between 0.70 and 0.95 are said to be acceptably reliable (Tavakol & 
Dennick, 2011).  The creators of the SSEIT analyzed the validity by studying the correlation 
with other theoretically related constructs and found that higher scores on the 33-item emotional 
intelligence scale were associated with less alexithymia, greater attention to feelings, greater 
clarity of feelings, more mood repair, greater optimization, less pessimism, less depression, and 
less impulsivity as measured by a variety of published scales and test (Schutte et al., 1998).  
Assessing the validity, the crosscheck of internal consistency showed a Cronbach’s alpha of 0.87 
for 32 participants and the test-retest reliability was 0.78 after a two-week interval with 28 
participants.   
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The second instrument, PSAQ, measures project success, which refers to the short and 
long-term dimensions of business success, efficiency, and consideration of different stakeholders 
(Shenhar & Dvir, 2007).  The PSAQ is a 28-question survey that measures seven different 
constructs of project success using a 4-point Likert-type scale and an option for N/A, which was 
treated as missing data.  Shenhar and Dvir (2007) explained that over fifteen years of 
development and research went into the creation of the questionnaire.  Some of these constructs 
were not necessary to measure for this research, leading the researcher to reduce the survey to 12 
questions.  The reduction is an acceptable practice for the PSAQ per studies by Nwagbogwu 
(2011) and Mullins (2013).  Shorter surveys reduce the chance of fatigue and increase the 
chances of more complete and accurate survey results (Galesic & Bosnjak, 2009).  The project 
success scores were calculated by averaging the answers to questions based on the specific sub-
construct being measured.  A higher score indicated greater project success.   
The PSAQ showed reliable with Cronbach’s alpha coefficient ranging from 0.70 to 0.92.  
Items that have a Cronbach’s alpha value between 0.70 and 0.95 are said to be acceptably 
reliable (Tavakol & Dennick, 2011).  The work of Barnes (2017), MacNeil (2016), Mullins 
(2013), and Nwagbogwu (2011) each confirmed the validity and reliability of the PSAQ 
instrument.   
Data collection techniques.  Before the collection of data, permission to conduct the 
study was sought from Liberty University’s Institutional Review Board (IRB approval 
3421.081418, dated August 14, 2018).  See appendix H for IRB approval.  An email explaining 
the participant criteria and expectations was sent to approximately 4,000 potential participants.  
The potential participants were on the email distribution lists from the Nonprofit Partnership of 
Erie, PA, Community Foundation of Blue Ridge and the Community Foundation for Loudoun 
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and Northern Fauquier Counties.  After the potential participant self-identified as meeting the 
criteria and agreeing to participate, they followed the link provided to the survey on 
SurveyMonkey.  To help minimize costs and the time required to collect data and ensure that 
each participant was asked the same questions in the same order, the research data was collected 
from the web-based survey.  The initial webpage screen explained the consent information, and 
upon agreement, the participant completed the survey.  A follow-up email was sent to encourage 
a higher response rate from participants and to maximize the sample size.  The raw data exported 
from SurveyMonkey is available by request from the researcher. 
Data processing techniques.  Responses were reviewed for missing and incomplete 
data, including not answering all 33 items on the SSEIT or answering N/A for all project success 
questions.  Incomplete responses were considered nonresponsive and discarded.  The emotional 
intelligence score is calculated using the average of all 33 items on the SSEIT.  The SSEIT is a 
Likert-type scale that is arguably ordinal data but can be treated as scale data (Norman, 2010).  
While the data from the survey questions were ordinal by nature with a specific order for 
responses, the summed means were used to transform the scores to represent a scale, which can 
be interpreted with equal intervals.  This practice is recommended when researchers are 
attempting to measure less concrete concepts, such as trainee motivation, patient satisfaction, and 
physician confidence, where a single survey item is unlikely to be capable of fully capturing the 
concept being assessed (Rickards, Magee, & Artino, 2012).  When combining items from a 
Likert scale to generate a composite score of a set of items for different participants, then the 
assigned scale will be an interval scale (Joshi, Kale, Chandel, & Pal, 2015).  Four or more Likert-
type items combined into a single composite score during the data analysis process creates a 
Likert scale and provides a quantitative measure (Boone & Boone, 2012). 
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The mean data were used to conduct parametric testing to determine if the data were 
approximately normally distributed.  In these cases, experts suggest using the Cronbach alpha to 
provide evidence that the components of the scale are sufficiently inter-correlated and that the 
grouped items measure the underlying variable (Sullivan & Artino, 2013).  Norman (2010) 
indicated that it is appropriate to calculate parametric statistics, regardless of small sample sizes, 
unequal variances, and non-normal distributions.  This practice has been utilized in similar 
studies of emotional intelligence and project success, such as in dissertation work from Dunbar 
(2017) and Haddad (2017), who both utilized parametric statistics. 
The PSAQ is also a Likert-type scale that is ordinal and can be treated as scale data per 
the discussion above.  Utilizing the constructs of the tool itself, questions 1-3 measure the project 
efficiency, questions 4-7 measure the business and direct organizational success derived from the 
project, questions 8-9 measure the projects’ preparation for the future, and questions 10-12 were 
additional criteria added outside the original constructs of the instrument.  See Appendix E for 
questions.  The capability for additional questions is part of the instrument to allow the 
researcher to customize questions specific to the project environments.  The research questions 
for this study include the overall project success, but also aspects of fundraising, friend-raising, 
and public image awareness.  All questions were utilized for the overall project success.  
Specifically, questions 4-7 were used to assess fundraising success, questions 9 and 11 for 
fundraising success, and question 10 for public image awareness success.   
The demographics questions include gender, age, education level, and project 
management certification, each a potential moderating variable of the study.  Gender and 
certifications are both nominal data with age and education level being ordinal data.  The 
position within the nonprofit is also a nominal and potential moderating variable.  The options 
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include an executive director or equivalent, development or fundraising employee, another 
nonprofit employee, or volunteer.  The size of the nonprofit was measured using ordinal data 
with numerical ranges.  The annual donations and the number of staff both allowed for different 
analysis of this confounding variable.   
Data Analysis 
In this study, emotional intelligence was the independent variable for all research 
questions.  Dependent variables were the dimensions of project success defined as overall project 
success, fundraising project success, friendraising project success, and public image 
enhancement project success.  The moderating variables were identified as gender, age, 
education level, project management certification, and position within the nonprofit.  A 
confounding variable is the size of the nonprofit organization.  Following are the definitions of 
the independent and dependent variables used in this study. 
Variables used in the study.  Emotional intelligence was the independent variable for all 
research questions.  The SSEIT is a Likert-type scale that is arguably ordinal data but can be 
treated as scale data (Norman, 2010).  Norman (2010) indicated that it is appropriate to calculate 
parametric statistics, regardless of small sample sizes, unequal variances, and non-normal 
distributions.  Table 3 summarizes the variables used in the study. 
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Table 3 
Variables Used in the Study 
Independent Variable Emotional intelligence - EI 
Dependent Variables Overall project success – S1 
Fundraising project success – S2 
Friendraising project success – S3 
Public image enhancement project success – S4 
Moderating Variables / 
Covariates 
Gender – M1 
Age – M2 
Education – M3 
Certification – M4 
Position within nonprofit – M5 
Confounding Variable / 
Covariates 
Size of the nonprofit organization: Annual Donations – M6 
Size of the nonprofit organization:  Number of staff – M7 
 
Demographics.  Data was compiled in Microsoft Excel, processed, and analyzed using 
SPSS statistical software.  Demographic variables were summarized using frequency and 
percentages for nominal and ordinal variables.  The use of tables and graphs aided 
summarization and clarification of the data.   
Correlation coefficient.  The Pearson correlation coefficient is used when the data is 
considered normally distributed.  The Spearman's rho is used for correlation analysis when the 
data is not normally distributed.   The correlation coefficient indicates whether a statistically 
significant linear relationship exists between two continuous variables including the strength and 
the direction of the relationship.  Cohen (1988)’s standard was used to evaluate the correlation 
coefficients, where coefficients between 0.10 and 0.29 represent a small association, coefficients 
between 0.30 and 0.49 represent a medium association, and coefficients above 0.50 represent a 
large association or relationship.  All the analyses were two-tailed significance tests with a 5% 
alpha level.   
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Hypotheses 1.  Overall project success was the dependent variable for the research 
question and hypothesis 1.  The PSAQ is a Likert-type scale that can be treated as scale data.  
The measures for the overall project success were the mean score for all items on the project 
success portion of the survey, which included 12 questions.  Shenhar and Dvir (2007) spent over 
15 years of development and research into the creation of the questionnaire that measures project 
success across a variety of proven constructs.   
Hypotheses 2.  Fundraising success was the dependent variable for the research question 
and hypothesis 2.  PSAQ questions 4-7 were utilized for calculating the fundraising success of 
the project.  These questions were in Shenhar and Dvir (2007) original construct of business and 
direct organizational success.  Measuring business and direct organizational success is important 
because many nonprofit funds come from the government.  Government agencies have been 
clear that in exchange they want to tie funding to results and performance (Laforest & Smith, 
2017).   Levis et al.’s (2016) report emphasized the need to have growth in overall giving by 
maximizing gains and minimizing losses.  Understanding the overall state of fundraising allows 
management and boards to make intelligent, informed, growth-oriented planning and budgetary 
decisions (Levis et al., 2016). 
Hypotheses 3.  Friendraising was the dependent variable for the research question and 
hypothesis 3.  Friendraising was defined as a measure of building strong relationships with 
donors or potential donors (Gottlieb, 2006).  PSAQ questions 9 and 11 were utilized for 
calculating the friendraising success of the project.  Question 9 was in Shenhar and Dvir’s (2007)  
original construct of preparing for the future and question 11 is researcher added within the same 
construct but with appropriate contextual wording.  According to Gottlieb (2006), friends are 
more than mere donors in that they will volunteer, provide in-kind gifts, introduce the 
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organization to others who might want to be friends as well, sit on advisory panels regarding the 
mission and counsel on programs. 
Hypotheses 4.  Public image enhancement was the dependent variable for the research 
question and hypothesis 4.  Public image enhancement was defined as a measure of increasing 
the brand strength (Wymer et al., 2015).  PSAQ question 10 was utilized for calculating the 
public image enhancement success of the project.  Question 10 was researcher added within the 
similar construct of preparing for the future but with appropriate contextual wording.  Wymer et 
al. (2015) identified familiarity, remarkability, and attitude as the three dimensions of nonprofit 
brand strength, where donors will channel their support to the strongest brand.  Brand strength is 
an evaluation among peer nonprofits resulting in shifting donors as another brand becomes 
comparatively stronger.     
Reliability and Validity 
The reliability of an instrument is the consistency of an instrument, and the validity of an 
instrument refers to an instrument measuring what it is supposed to measure (Salkind, 2008). No 
instrument or study is perfect in every way (Remler & Ryzin, 2011).  The reliability and validity 
of a study and the instruments used address the credibility, accuracy, and legitimacy of a study.  
The following section addresses the reliability and validity of this study and the instruments used 
in this study. 
Reliability.  The reliability of the research was based on the reliability coefficients of the 
instruments used.  According to Schutte et al. (1998), the reliability of the SSEIT has a 
Cronbach’s alpha value of 0.90.  The PSAQ showed sufficient reliability with Cronbach’s alpha 
coefficient ranging from 0.70 to 0.92 according to the work of Barnes (2017), MacNeil (2016), 
Mullins (2013), and Nwagbogwu (2011).  Based upon these facts, the SSEIT and PSAQ can be 
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considered sufficiently reliable for performing a statistical analysis, which is consistent with  
Tavakol and Dennick’s (2011) claim that alpha scores of 0.70 and above should be regarded as 
acceptable reliability scores for any quantitative study.   
To evaluate the reliability of both instruments, the Cronbach alpha was calculated for 
both instruments.  The results revealed a value of 0.833 for the SSEIT instrument and 0.985 for 
PSAQ.  These results indicate reliable instruments in the application of this study. 
Validity.  To ensure the validity of the study findings, the design of the SSEIT and the 
PSAQ was based upon the effectiveness of emotional intelligence and project success variables 
described in the literature review.  Venkatraman and Grant (1986) claimed that construct validity 
is achieved through the internal consistency of the implementation of the variables.  The validity 
of each survey instrument has been historically measured (Barnes, 2017; MacNeil, 2016; 
Mullins, 2013; Nwagbogwu, 2011; Schutte et al., 1998). 
Shenhar et al. (2001) tested and validated the PSAQ instrument.  Additionally, in a 
quantitative study conducted by Nwagbogwu (2011), the researcher recorded Cronbach alpha 
ranges between 0.78 and 0.93 indicating sufficient reliability values for the PSAQ.  Barnes 
(2017) conducted a Cronbach alpha test resulting in a value of 0.949.  The SSEIT assessed the 
validity by testing the crosscheck of internal consistency with a Cronbach’s alpha of 0.87 for 32 
participants and test-retest reliability of 0.78 after a two-week interval with 28 participants 
(Schutte et al., 1998).   
The researcher minimized internal validity threats to the instruments used in this study by 
not utilizing a control group or pretest and posttest measures (Creswell, 2014). Additionally, the 
researcher administered the same survey to all participants within the same timeframe (Creswell, 
2014).  Threats to external validity were mitigated by requiring participants to confirm they met 
STUDY OF EI AND NONPROFIT PROJECT SUCCESS 70 
the study criteria before allowing them to complete the survey.  This allowed the researcher to 
draw suitable conclusions from the data regarding the population and generalize the findings to a 
larger population (Creswell, 2014).  Non-response bias was mitigated by sending email 
reminders to participants to encourage a higher completion rate.   
Transition and Summary of Section 2 
The research method and design for this study were explained in Section 2.  The 
researcher employed a quantitative, correlation research design and web-based tools to collect 
the data and conduct the Pearson correlation analysis of the variables.  Over 3000 nonprofit 
members were invited to participate.  The study sample comprised those who identified as 
project managers, who agreed to participate, and who agreed to the informed consent.  The link 
to the surveys was distributed to the potential participants from the participating organizations.  
Section 3 reports on the application to professional practice and implications for choice.  The 
section also includes quantitative data analysis and recommendations for further study. 
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Section 3: Application to Professional Practice and Implications for Change 
Section 3 focuses on the presentation of the findings, application to business, and a 
personal reflection of the study.  Included in the application are how business can utilize the 
findings and how the research adds to the current literature on nonprofit project success and 
emotional intelligence.  Also included in the application section are recommendations for future 
research to further explore other areas of nonprofit project success, emotional intelligence, and 
the nonprofit sector.   
Overview of the Study 
This study was completed to address the unexplored relationship between nonprofit 
project managers’ emotional intelligence and their project success.  The relationship was 
examined to address the need for greater project success in a nonprofit environment that must 
use resources wisely to utilize funding and volunteer time best.  Additionally, by examining this 
relationship, the effectiveness of various business practices of training in emotional intelligence 
or hiring project managers with a higher level of emotional intelligence is assessed  
This study was completed by conducting a quantitative correlation study of the 
relationship between nonprofit project managers’ emotional intelligence and their project 
success.  The study reviewed the four research questions: Is there a relationship between the self-
reported emotional intelligence of nonprofit project managers, as measured with the SSEIT, and 
self-reported overall, fundraising, friend-raising, and public image management project success, 
as measured with the PSAQ?   
The findings suggest that there is not a significant relationship between the nonprofit 
project managers’ emotional intelligence and their project success.  Although the project success 
literature suggested that soft skills such as emotional intelligence would enhance leadership 
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abilities, and therefore increase the project success.  This was not found to be true in the 
nonprofit section and thus filled a gap in the literature.  The emotional intelligence of the 
nonprofit project managers was significantly higher than the emotional intelligence of 
participants in other studies utilizing the same measurement instrument, closing the gap in the 
emotional intelligence literature.   
Presentation of the Findings 
The presentation of the findings includes the description of the response rate and 
demographic data with tables detailing each of the demographic questions.  There is an 
explanation of hypothesis testing with analysis on each of the four sets of hypothesis statements.  
There is also a description of the relationship of the hypotheses to the research questions.   
Description of response rate.  A list of nonprofit partnerships and foundations was 
obtained from GuideStar via their online search tool at www.guidestar.org/search, resulting in 
approximately 100 organizations nationwide.  Of those approached, three agreed to participate 
by distributing the survey to their membership via emails.  The Nonprofit Partnership in Erie, PA 
sent the survey to approximately 2500 email addresses.  The Community Foundation of Central 
Blue Ridge in Staunton, VA sent the survey to approximately 1000 email addresses.  The 
Community Foundation for Loudoun and Northern Fauquier in Middleburg, VA sent the survey 
to approximately 500 email addresses.  An invitation letter was sent by email two times to each 
of the distribution lists that included a description of the study and invited potential participants 
to view the informed consent and participate.  A link to the web survey was included in the letter, 
which was hosted at www.surveymonkey.com.  Ninety-six responses were received for a final 
response rate of approximately 2.4%.  The response was lower than the anticipated response rate 
of 15%, which was on the low end of the typical range for email surveys.  The 96 survey results 
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indicated a mean of 3.45 for overall project success with a standard deviation of 0.38.  Using the 
margin of error formula, this is a sufficient amount of surveys to reach the 95% confidence 
interval with a margin of error of 2.2%.  A discussion on the low responses rate is located in the 
limitations section. 
Demographic data.  The survey included questions used to identify characteristics of the 
participants.  These data were used as moderating variables in the analysis.  Percentages for each 
of the variables are listed in Tables 4-10, which can be found below.    
Table 4 
Distribution of Demographic Variable: Gender 
Gender Frequency Relative Frequency 
Male 27 28% 
Female 68 72% 
TOTAL 95   
 
Table 5 
Distribution of Demographic Variable:  Age 
Age Frequency Relative Frequency 
18-25 8 8% 
26-35 7 7% 
36-45 29 31% 
46-55 26 27% 
56-65 17 18% 
Over65 8 8% 
TOTAL 95   
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Table 6 
Distribution of Demographic Variable:  Education 
Education Frequency Relative Frequency 
Less than High School 0 0% 
High School Diploma 8 8% 
Associates Degree 13 14% 
Bachelors Degree 34 36% 
Masters Degree 28 29% 
Doctoral Degree 12 13% 
TOTAL 95   
 
Table 7 
Distribution of Demographic Variable:  PMP Certification 
PMP Certification Frequency Relative Frequency 
Yes 2 2% 
No 93 98% 
TOTAL 95   
 
Table 8 
Distribution of Demographic Variable:  Formal Position within Nonprofit 
Position within Nonprofit Frequency Relative Frequency 
Executive Director 35 37% 
Development/Fundraising Employee 11 12% 
Other Employee 22 23% 
Volunteer 27 28% 
TOTAL 95   
 
Table 9 
Distribution of Demographic Variable:  Annual Donations of Nonprofit 
Annual Donations Frequency Relative Frequency 
Less than $100k 45 47% 
$100k to $500k 31 33% 
More than $500k 19 20% 
TOTAL 95   
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Table 10 
Distribution of Demographic Variable:  Number of Nonprofit Staff 
Number of nonprofit staff (paid and volunteer) Frequency Relative Frequency 
Less than 50 69 73% 
51 to 250 21 22% 
251 to 500 3 3% 
More than 500 2 2% 
TOTAL 95   
 
Hypothesis testing.   The data analysis was done using SPSS.  Based on the statistical 
evaluation of the data, it was determined that skew be less than 1 (or greater than -1) therefore 
affirming normality and allowing for parametric testing (Morgan, Leech, Gloeckner, & Barrett, 
2013).  As seen in table 11, the skew for the emotional intelligence average score was -0.298, 
and the skew for the overall project success average score was -0.454.  Reviewing the 
significance of the Kolmogorov-Smirnov Test in Table 12, project success is normally 
distributed with an asymptotic significance of 0.020, but emotional intelligence is not normal 
with an asymptotic significance of 0.200.  Due to the inconsistency of test results to validate 
normalcy, the Spearman’s rho correlation coefficient, used for nonparametric testing, was used 
to determine correlation (Mirabella, 2013).   
Table 11 
Descriptive Statistics of Independent and Dependent Variables 
Descriptive Statistics 
 
N Minimum Maximum Mean Std. Deviation Skewness Kurtosis 
Statistic Statistic Statistic Statistic Statistic Statistic Std. Error Statistic Std. Error 
EI 95 3.212 4.727 4.06353 .334303 -.298 .247 -.202 .490 
Success 95 2.364 4.000 3.45408 .380668 -.454 .247 -.605 .490 
Valid N (listwise) 95         
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Table 12 
One-Sample Kolmogorov-Smirnov Test for Independent and Dependent Variables 
One-Sample Kolmogorov-Smirnov Test 
 EI Success 
N 95 95 
Normal Parameters
a,b
 Mean 4.06353 3.45408 
Std. Deviation .334303 .380668 
Most Extreme Differences Absolute .077 .100 
Positive .037 .084 
Negative -.077 -.100 
Test Statistic .077 .100 
Asymp. Sig. (2-tailed) .200
c,d
 .020
c
 
a. Test distribution is Normal. 
b. Calculated from data. 
c. Lilliefors Significance Correction. 
d. This is a lower bound of the true significance. 
 
Hypothesis 1.  Hypothesis 1 focuses on the relationship between the emotional 
intelligence of a nonprofit project manager and their overall project success.   
H10: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported overall 
project success, as measured with the PSAQ. 
H1a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported overall 
project success, as measured with the PSAQ. 
The overall project success hypothesis was measured using Spearman rho’s correlation 
coefficient between the emotional intelligence and the overall project success utilizing all project 
success questions.  Ninety-five responses were used to calculate a p-value of 0.162 as shown in 
Table 13, which is not less than 0.05 so the null hypothesis is not rejected.   
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Table 13 
Correlation of Emotional Intelligence and Overall Project Success 
Correlations 
 EI Success 
Spearman's rho EI Correlation Coefficient 1.000 .145 
Sig. (2-tailed) . .162 
N 95 95 
Success Correlation Coefficient .145 1.000 
Sig. (2-tailed) .162 . 
N 95 95 
 
Hypothesis 2.  Hypothesis 2 focuses on the relationship between the emotional 
intelligence of a nonprofit project manager and their fundraising project success.   
H20: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported 
fundraising project success, as measured with the PSAQ. 
H2a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported 
fundraising project success, as measured with the PSAQ. 
The fundraising project success hypothesis was measured using Spearman rho’s correlation 
coefficient between the emotional intelligence and the fundraising  project success utilizing 
questions 4-7 of the PSAQ tool.  Forty-three responses were used to calculate a p-value of 0.430 
as shown in Table 14, which is not less than 0.05 so the null hypothesis is not rejected.   
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Table 14 
Correlation of Emotional Intelligence and Fundraising Project Success 
Correlations 
 EI SuFundONLY 
Spearman's rho EI Correlation Coefficient 1.000 .124 
Sig. (2-tailed) . .430 
N 95 43 
SuFundONLY Correlation Coefficient .124 1.000 
Sig. (2-tailed) .430 . 
N 43 43 
 
Hypothesis 3.  Hypothesis 3 focuses on the relationship between the emotional 
intelligence of a nonprofit project manager and their friendraising project success.   
H30: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported friend-
raising project success, as measured with the PSAQ. 
H3a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported friend-
raising project success, as measured with the PSAQ. 
The friendraising project success hypothesis was measured using Spearman rho’s correlation 
coefficient between the emotional intelligence and the friendraising project success utilizing 
questions 9 and 11 of the PSAQ tool.  Twenty-three responses were used to calculate a p-value 
of 0.726 as shown in Table 15, which is not less than 0.05 so the null hypothesis is not rejected.   
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Table 15 
Correlation of Emotional Intelligence and Friendraising Project Success 
Correlations 
 EI SuFriendONLY 
Spearman's rho EI Correlation Coefficient 1.000 -.077 
Sig. (2-tailed) . .726 
N 95 23 
SuFriendONLY Correlation Coefficient -.077 1.000 
Sig. (2-tailed) .726 . 
N 23 23 
 
Hypothesis 4.  Hypothesis 4 focuses on the relationship between the emotional 
intelligence of a nonprofit project manager and their image enhancement project success.   
H40: There is no significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported public 
image management project success, as measured with the PSAQ. 
H4a: There is a significant relationship between the self-reported emotional intelligence 
of a nonprofit project manager, as measured with the SSEIT, and self-reported public 
image management project success, as measured with the PSAQ. 
The image enhancement project success hypothesis was measured using Spearman rho’s 
correlation coefficient between the emotional intelligence and the image enhancement project 
success utilizing question 10 of the PSAQ tool.  Forty-seven responses were used to calculate a 
p-value of 0.366 as shown in Table 16, which is not less than 0.05 so the null hypothesis is not 
rejected.   
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Table 16 
Correlation of Emotional Intelligence and Image Enhancement Project Success 
Correlations 
 EI SuImageONLY 
Spearman's rho EI Correlation Coefficient 1.000 .135 
Sig. (2-tailed) . .366 
N 95 47 
SuImageONLY Correlation Coefficient .135 1.000 
Sig. (2-tailed) .366 . 
N 47 47 
 
Relationship of hypotheses to research questions.  Each of the four pairs of hypotheses 
corresponded to four research questions.  Each research question asked if there is a relationship 
between the self-reported emotional intelligence of a nonprofit project manager and the self-
reported overall, fundraising, friendraising, or public image enhancement project success.  By 
failing to reject any of the null hypothesis, it is determined that there is no relationship for each 
of the research question statements.   
Summary of the findings.  After reviewing the data for normalcy, the appropriate 
Spearman rho correlation coefficient was calculated for each of the research questions and 
hypothesis test.  Each of the null hypothesis statements was not rejected, resulting in no 
relationship between the independent and dependent variables.   
Applications to Professional Practice 
This research added additional data and understanding to the body of knowledge 
surrounding the effect of emotional intelligence on project success in nonprofit organizations in 
the United States.  The study investigated the relationship between nonprofit project managers’ 
emotional intelligence and their project success.  Project success was measured with the PSAQ, a 
self-reported assessment completed by the project manager that evaluates how successfully the 
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project met its scope, schedule, cost, and other goals of the project.  Emotional intelligence was 
measured using the Schutte model of emotional intelligence (Schutte et al., 1998).  The target 
population was nonprofit project managers who have at least one year of project management 
experience.  The sample was selected from three nonprofit partnership organizations.  This study 
was conducted under the theoretical framework of emotional intelligence theory and project 
management theory.  Emotional intelligence has been linked to leadership and work performance 
and, in this study, the researcher wanted to investigate its link to project management success for 
nonprofit projects. 
This research identified that the nonprofit project manager’s emotional intelligence does 
not have a statistically significant relationship with their project success.  Utilizing the findings 
from previous studies of emotional intelligence and project success, the anticipated findings were 
that there would be a statistically significant positive correlation.  Nigaglioni (2016) found a 
positive correlation between construction project manager’s emotional intelligence and their 
construction project success.  Nguyen (2015) found a positive correlation between IT project 
manager’s emotional intelligence and their IT project success.   
The conceptual framework for this study was framed by the context of the nonprofit 
sector.  Other studies with similar independent and dependent values were performed in different 
contexts (Nguyen, 2015; Nigaglioni, 2016).  According to (Fall et al., 2013; Machera & 
Machera, 2017); Majeski et al. (2017), emotional intelligence can be learned.  Working in a 
nonprofit sector may lead to a higher learned emotional intelligence through the nature of their 
work than those in other sectors.  This suggests that the nonprofit sector may not follow the same 
norms as other sectors previously studied.   
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Moderating variables of gender, age, education, certification, and formal position within 
the nonprofit and confounding variables of nonprofit size were pre-identified.  Post hoc analysis 
determined that there are significant findings with the moderating variables of position within the 
nonprofit organization and size of the nonprofit as measured with annual donations.  There is a 
statistically significant difference (p < 0.009) in the project success for the different positions 
elected on the survey instrument.  The development and fundraising employee has the highest 
level of project success with the other employees having the lowest.  The finding may be due to 
the participants being largely in the development and fundraising areas.  Additional research 
specifically studying development and fundraising areas or specifically studying other areas 
needs to be completed to verify these results.  There is a statistically significant difference (p < 
0.009) in the project success for the size of the nonprofit for donations.  The larger nonprofits, 
based on annual donations, had higher project success than the smaller nonprofits.  The finding 
may be due to the budgets available for the projects, a variable not studied.  Tables 17 and 18 
show the mean project success scores for the different formal positions within and size of the 
nonprofit in annual donations of the nonprofit organization.  Further research with larger sample 
sizes needs to be completed to support these claims.   
Table 17 
Mean Project Success Scores for Different Formal Positions within the Nonprofit 
Position Mean N Std. Deviation 
Executive Director 3.524 35 .3937 
Development/Fundraising Employee 3.604 11 .4408 
 Other Employee 3.459 22 .3141 
Volunteer 3.298 27 .3543 
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Table 18 
Mean Project Success Scores for Size of Organization in Annual Donations 
Donations Mean N Std. Deviation 
<$100k 3.344 45 .3389 
$100k-$500k 3.562 31 .4352 
Over $500k 3.537 19 .3205 
 
There were no differences found in the moderating variables of gender, age, education, or 
certification, which is consistent with the literature.   
Biblical Application 
The biblical implications of these findings are identified in the gospel-centered strategy 
of the organization where all are called to love God and neighbor.  The project manager is there 
to unite the team members where all are called to be one part of the body of Christ for maximum 
output and productivity.  Lastly, the project manager helps aid in the work-life balance of the 
team members and empowers job enrichment for their growth.   
Gospel-centered strategy.  The gospel teaches us that the meaning of life is to love God 
and love our neighbor.  Keller and Alsdorf (2012) reveal that a worldview or story line contains a 
plan, a problem, and a solution.  Majority of nonprofit organizations have a business plan that 
includes serving others while serving a purpose in a way that reflects God’s plan for the world.  
This does not have a problem in need of a solution.  Gospel-centered organizations serve 
stakeholders in some unique way that is not adversarial or exploitive, has quality products, and 
an ethical environment throughout (Keller & Alsdorf, 2012).  The problem arises when the 
developed plan seeks profit or personal gain without a Godly purpose.  In a nonprofit 
organization, an individual can have ungodly purposes.  This question is posed to us in Matthew 
16:26, “What good will it be for someone to gain the whole world, yet forfeit their soul?”  
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Organizations must set a mission, vision, culture, and values that all detail the Godly purpose for 
the firm.  Although there is not a correlation between the project managers’ emotional 
intelligence and their project success, project managers’ are expected to use their emotional 
intelligence to understand themselves and their team members to stay focused on the Gospel-
centered strategy.  The post-hoc finding of this study shows that nonprofit project managers’ 
have a naturally higher level of emotional intelligence yielding the ability to preserve the team 
focus on the Gospel-centered strategy. 
Productivity.  In John 15:5, Jesus tells us that apart from him we can do nothing.  This 
statement summarizes why having a relationship with Jesus is critical for all work.  The worker 
who does not honor Jesus will not bear fruit.  People may strive for teamwork and productivity in 
the secular world, but apart from Jesus, it will not have eternal significance.  Productivity is a 
way of increasing the utilization of our teams and precious resources.  Humankind needs to be 
wise with their resources, human and natural, including time and opportunities.  When 
humankind keeps God as the central focus of their daily lives, as Paul reminds us in Colossians 
3: 23-24, the work will be meaningful, and quality and productivity will increase in a way that 
glorifies God.   
Work-life balance.  Balance is needed to spend adequate resources in work, family, 
church, education, politics, and leisure, each of which is a part of Christian vocation (Hardy, 
1990).  A project manager must recognize the team members need for work-life balance (Mello, 
2015).  Many experience the need to make trade-offs between activities within their life.  Hardy 
(1990) poses the question of making the right priorities and proper balance in life activities and 
time utilization.  Providing team members with a work-life balance allow them time for other 
parts of their Christian vocation. 
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Job enrichment.  A project manager who is attuned to their own emotions in addition to 
those of their team members emotions can ensure that the team members are working to their full 
potential.  In the Gospel of Matthew, we are given the beatitudes, which explain the way humans 
are to live on the Earth.  Also, in Matthew 5: 13-14, Jesus tell us that we are to be the salt and the 
light of the earth.  Salt is used as a flavoring, purifier, and preservative.  To be flavorful, we are 
to have a zest for the Lord and have his Gospel messages flow through us.  One’s employment 
can mirror the Gospel and advance God’s purpose for businesses on earth.  Businesses are 
typically run in a secular manner, but as a Christian, humans can purify secular events.  By living 
out the Gospel in the secular business world, others see the actions, which can continue to spread 
God’s messages.  Project managers can assist in the purification of the employees by engaging 
the whole person, assisting them in seeing their higher calling, and guiding them down the path 
of the righteousness.  Lastly, we are called to be a preservative of God’s messages.  Project 
managers can help in identifying the employees’ purpose and mission on earth.  These actions 
are preserving the message of God and helping it continue for generations to come. 
Recommendations for Further Study 
This research identified there is not a statistically significant relationship between the 
project managers’ emotional intelligence and their project success without explaining why.  The 
literature suggested a relationship between emotional intelligence and project success that would 
lead to the expectation that a positive relationship would exist in a nonprofit setting.  This 
research raises more questions than it answers.  The independent variable of emotional 
intelligence, the dependent variable of project success, and some specific moderating variables 
open additional areas of further study.  Additionally, several topics were not addressed by this 
research.  The population of nonprofit project managers is difficult to quantify.  The 
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generalization of the findings across a larger population geographically and a variety of nonprofit 
organizations is difficult.   
The independent variable of emotional intelligence was measured with SSEIT.  It was 
found that this study’s sample of nonprofit project managers had a statistically significantly 
higher level of emotional intelligence than other studies.  The mean of the sum for the emotional 
intelligence of this study utilizing the SSEIT is 133.84 (S.D. = 11.09).  The finding is similar to 
the emotional intelligence score of therapists when validating the measure with a mean score of 
134.92 (S.D. = 20.25, n = 37) (Schutte et al., 1998).  Ahmad and Zadeh (2016) researched 
managers of age 30 years and above having 16 years of education (master’s degree) or having 14 
years of education (bachelor’s degree) with a professional diploma in business/public 
administration and five years as a manager in Pakistan.  Their emotional intelligence scores were 
significantly lower for both male (Mean = 126.21, S.D. = 10.52, n = 57, p < 0.00001) and female 
(Mean = 121.30, S.D. = 14.40, n = 33, p < 0.00001) than the nonprofit project managers in this 
research.  When testing for the differences in male and female, Clarke (2010a) found the 
emotional intelligence means were significantly lower for both male (Mean = 118.42, S.D. = 
15.09, n = 123, p < 0.00001) and female (Mean = 130.29, S.D. = 14.36, n = 207, p < 0.02) than 
the nonprofit project managers in this research.  Van Rooy et al. (2005) studied undergraduate 
psychology students whose emotional intelligence means were significantly lower (Mean = 
129.46, S.D. = 14.21, n = 275, p < 0.003) than the nonprofit project managers in this research.  
Lastly, Nigaglioni (2016) who studied the relationship between construction project manager’s 
emotional intelligence and their construction project success also had a significantly lower 
(Mean = 3.8125, S.D. = 0.3925, n = 74, p < 0.0001) emotional intelligence than the nonprofit 
project managers in this research.  Through these findings, the research suggests that nonprofit 
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project managers have an inherently higher level of emotional intelligence than other 
populations.  Further research needs to be completed to support this claim.   
The independent variable of emotional intelligence was self-reported.  Self-reporting 
could be biased because the results are the perceptions of one individual.  However, the potential 
for bias was minimized by choosing an emotional intelligence measure that was created for self-
reporting and had high levels of internal consistency and discriminant, incremental, and 
convergent validity. 
The dependent variable of project success is a difficult concept to quantify and subjective 
to bias by self-reporting.  It was found that this study’s sample had a statistically significantly 
higher level of project success than other studies utilizing the same survey instrument.  The mean 
for the project success of this study utilizing the PSAQ is 3.45 (S.D. = 0.38).  When studying the 
project success of IT projects, Barnes (2017) found the project success means were significantly 
lower (Mean = 2.96, S.D. = 0.50, n = 49, p < 0.00001) than the nonprofit projects in this 
research.  The project success of enterprise resource planning implementation projects was 
statistically significantly lower (Mean = 3.04, S.D. = 0.72, n = 51, p < 0.00001) than the 
nonprofit projects in this research Mullins (2013).  The project success of a sample of project 
managers from the North Carolina Piedmont Triad Project Management Institute and Carolina’s 
Association of General Contractors was statistically significantly lower (Mean = 3.16, S.D. = 
0.47, n = 210, p < 0.00001) than the nonprofit projects in this research (Taylor, 2018).  Through 
these findings, the research suggests that nonprofit projects have an inherently higher level of 
success than other populations.  Further research needs to be completed to support this claim.   
The dependent variable of project success was self-reported.  Self-reporting could be 
biased because the results are the perceptions of one individual.  A recommendation for further 
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study is to utilize a secondary measurement of project success where the project sponsor or 
customers’ level of satisfaction with the project outcomes is used.  In Nguyen (2015), the self-
reported assessment did not result in a significant finding, whereas the second approach did.  
The moderating variables of position within the nonprofit organization and size of the 
nonprofit as measured with both the annual donation and the number of staff or volunteers are 
statistically significant, suggesting additional research into the effects these moderating variables 
have on the relationship between the project managers’ emotional intelligence and their project 
success is needed.  There is a statistically significant difference (p < 0.021) in the emotional 
intelligence for the different positions elected on the survey instrument.  There is a statistically 
significant difference (p < 0.032) in the emotional intelligence for the size of the nonprofit in the 
amount of annual donations.  There is a statistically significant difference (p < 0.008) in the 
emotional intelligence for the size of the nonprofit in the number of staff or volunteers.   
Tables 19, 20, and 21 show the mean emotional intelligence scores for the different 
positions within and size of the nonprofit in both annual donations and number of staff or 
volunteers of the nonprofit organization.  Further research with larger sample sizes needs to be 
completed to support these claims.   
Table 19 
Mean Emotional Intelligence Scores for Different Formal Positions within the Nonprofit 
Position Mean N Std. Deviation 
Executive Director 4.09786 35 .303625 
Development/Fundraising Employee 4.12672 11 .334109 
Other Employee 4.17540 22 .352497 
Volunteer 3.90212 27 .315089 
Total 4.06353 95 .334303 
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Table 20 
Mean Emotional Intelligence Scores for Size of Organization in Annual Donations 
Donations Mean N Std. Deviation 
<$100k 3.97105 45 .376738 
$100k-$500k 4.12918 31 .265826 
Over $500k 4.17544 19 .277287 
Total 4.06353 95 .334303 
 
Table 21 
Mean Emotional Intelligence Scores for Size of Organization in Staff or Volunteers 
Staff Mean N Std. Deviation 
<50 4.00036 69 .313331 
51-250 4.23282 21 .345446 
>251 4.22424 5 .330289 
Total 4.06353 95 .334303 
 
An additional moderating variable may be the team members themselves.  The success of 
the project may be due to the work of the team members not influenced by the emotional 
intelligence level of the project manager.  This may be true for nonprofit and for-profit 
organizations and is in need of further research.   
A limitation of the current study for the generalization of the results to a greater 
population and an area of further study is in the sample frame.  There was no defined and 
documented population of nonprofit employees or volunteer project managers.  This leaves the 
researcher with limited options for data regarding participants in nonprofit organizations.  
Research quantifying nonprofit organizations in the U.S. and project management personnel in 
those organizations would significantly increase the researcher’s ability to study nonprofit 
organizations.  Additionally, by limiting the population to members of nonprofit partnership 
organizations, the population was limited.  Two of the three partnerships were located in Virginia 
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and one in Pennsylvania.  The locations of the partnerships created a sample that was not evenly 
distributed throughout the entire United States and was completely focused on the eastern United 
States.  The study would need to be run with a sample that includes nonprofit organizations from 
other regions within the United States to generalize to the results to the entire United States. 
Another extension to this research project is to address if these results generalize across a 
larger population of the United States, and internationally, based on the variety of cultures.  
Previous studies have shown that emotional intelligence varies by culture (Lin, Chen, & Song, 
2012) and nonprofits can differ by culture (Casey, 2016).  In order to generalize the results from 
this study, the study would need to be repeated in not only other geographical locations but also 
different cultures to determine if there is a significant difference. 
It should not be assumed that these results apply equally to all different nonprofit 
organizations.  Research comparing faith-based, healthcare, youth, and other organizations could 
shed additional light on the impact of emotional intelligence on project success.  An additional 
area of further study is specifically researching one type of nonprofit project at a time.  The 
finding for this study was inconclusive when reviewing the different projects of fundraising, 
friendraising, image creation, and other.  There continues to be a need for further research 
regarding emotional intelligence and nonprofit project success.   
Finally, must information could be gathered to understand the relationship between 
project managers emotional intelligence and their project success through a qualitative case 
study.  Interviewing project managers who tested low for emotional intelligence versus the ones 
who tested high may determine common themes as to why the results of this study were 
insignificant.  A case study focused on the team members who have project managers with 
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different levels of emotional intelligence and high project success could investigate what makes 
the team members perform regardless of their project manager.   
Reflections 
The DBA process was a demanding and at times frustrating and overwhelming.  It 
required a discipline that has carried the researcher to this stage of education.  Throughout the 
DBA process, the researcher reinforced her biblical understanding and enjoyed the challenge of 
applying the biblical principles to the application of work in the secular world.   
Exhibiting emotional intelligence in the project management role is a core competency 
for project managers.  The researcher had a strong desire to understand the nonprofit project 
managers’ emotional intelligence and their project success.  By presenting this correlation study, 
the researcher aimed to provide a resource for nonprofit leaders who desire to hire the most 
qualified people for the project management position.  Having served in nonprofit organizations 
for over 20 years, the researcher has been involved in many projects within nonprofit 
organizations.  The researcher has also experienced differing levels of emotional intelligence in 
project managers with differing outcomes of project success.  The results of the study validated, 
to a certain degree, the researcher’s experience of varying levels of emotional intelligence and 
project outcomes that do not necessarily line up as normally anticipated.   
Researchers have an ethical duty to outline the limitations of studies and account for 
potential sources of bias.  The researcher did not have any possible effects on the participants.  
The participants were voluntary and unknown to the researcher.  When analyzing the data, the 
researcher made efforts to avoid analysis bias.  The researcher did not search for data that 
confirmed the study’s hypotheses or personal experience.   
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Summary and Study Conclusions 
Presented in this section were the findings, applications, and recommendations associated 
with the quantitative analysis of the data collected from a survey measuring the emotional 
intelligence and project success of project managers.  The findings addressed the four research 
questions: Is there a relationship between the self-reported emotional intelligence of nonprofit 
project managers, as measured with the SSEIT, and self-reported overall, fundraising, friend-
raising, and public image management project success, as measured with the PSAQ? 
The specific problem addressed was the soft skills, such as emotional intelligence, of 
project managers may be linked to project success, a construct that remains unexplored in the 
nonprofit sector.  The researcher conducted a quantitative correlation study to examine the 
relationship between the levels of project managers’ emotional intelligence and the perceived 
success of their nonprofit projects.  Emotional intelligence was measured using a 33-item 
instrument developed by Schutte et al. (1998) called the Schutte Self-Reported Emotional 
Intelligence Test (SSEIT).  Project success was measured using the Project Success Assessment 
Questionnaire (PSAQ), a self-reported survey of the perceived success in the areas of overall 
project success and specific success in fundraising, friend-raising, and public image 
enhancement.   
The study was conducted using participants from nonprofit organizations that were 
members of nonprofit partnerships and foundations.  The findings suggest that there is not a 
significant relationship between the project managers’ emotional intelligence and their project 
success.  The project success literature suggested that soft skills such as emotional intelligence 
would enhance the leadership abilities, and therefore increase the project success.  The average 
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emotional intelligence of the nonprofit project managers was significantly higher than the 
emotional intelligence of participants in other studies utilizing the same measurement instrument.   
In summary, this study revealed that there is not a significant correlation between the 
project managers’ emotional intelligence and their project success.  It closes a gap in the project 
management literature by focusing specifically on the nonprofit sector, a topic vastly unexplored.  
It additionally closed the gap in the emotional intelligence literature by suggesting that nonprofit 
project managers have a higher level of emotional intelligence than others.   
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Appendix D: Informed Consent 
CONSENT FORM 
Study of the Correlation between Emotional Intelligence and Project Success in Nonprofits  
Celene M. Kalivoda 
Liberty University 
 School of Business 
 
You are invited to be in a research study on the relationship between emotional 
intelligence and project success.  You were selected as a possible participant because you work 
with a nonprofit in a project management capacity within the last 12 months and are at least 18 
years of age.  Please read this form and ask any questions you may have before agreeing to be in 
the study. 
 
Celene M. Kalivoda, a doctoral candidate in the School of Business at Liberty University, 
is conducting this study.  
 
Background Information: The purpose of this study is to examine the relationship 
between a nonprofit project managers' emotional intelligence and their project success.  
 
Procedures: If you agree to be in this study, I would ask you to do the following things: 
1. Complete an anonymous survey via SurveyMonkey about your emotional intelligence and your 
recent project.  This survey should take you approximately 10 minutes.  
 
Risks: The risks involved in this study are minimal, which means they are equal to the 
risks you would encounter in everyday life.    
 
Benefits: Participants should not expect to receive a direct benefit from taking part in this 
study.  
 
Benefits to society include an understanding of the relationship between a project 
manager’s emotional intelligence and their project success in the nonprofit sector.  This 
information can influence the hiring and training processes of nonprofit organizations.  
 
Compensation: Participants will not be compensated for participating in this study.  
 
Confidentiality: The records of this study will be kept private.  Research records will be 
stored securely, and only the researcher will have access to the records.  Data will be stored on a 
password locked computer and may be used in future presentations.  After three years, all 
electronic records will be deleted. 
 
Voluntary Nature of the Study: Participation in this study is voluntary.  Your decision 
whether or not to participate will not affect your current or future relations with Liberty 
University or a nonprofit.  If you decide to participate, you are free to not answer any question or 
withdraw at any time prior to submitting the survey without affecting those relationships.  
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How to Withdraw from the Study: If you choose to withdraw from the study, please 
exit the survey and close your internet browser.  Your responses will not be recorded or included 
in the study. 
  
Contacts and Questions: The researcher conducting this study is Celene M. Kalivoda.  
You may ask any questions you have now.  If you have questions later, you are encouraged to 
contact her at ckalivoda@liberty.edu.  You may also contact the researcher’s faculty chair, Dr. 
Scott Burch, at vsburch@liberty.edu.    
 
If you have any questions or concerns regarding this study and would like to talk to 
someone other than the researcher, you are encouraged to contact the Institutional Review 
Board, 1971 University Blvd., Green Hall Ste. 2845, Lynchburg, VA 24515 or email at 
irb@liberty.edu.   
 
Please notify the researcher if you would like a copy of this information for your 
records. 
 
Statement of Consent: By clicking “Take My Survey”, you have read and understood 
the above information.  You have asked questions and have received answers.  You consent to 
participate in the study. 
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Appendix E: Survey 
Thank you for participating in this survey.  There are 3 parts: Emotional Intelligence, 
Project Success, and Demographics.  Please complete all questions. 
 
Schutte Self-Report Emotional Intelligence Test (SSEIT) 
Directions: Each of the following items asks you about your emotional or reactions 
associated with emotions.  After deciding whether a statement is generally true for you, use the 
5-point scale shown below to respond to the statement.  Answer the first choice that comes to 
mind without over thinking.  There are no right or wrong answers. 
 
1 2 3 4 5 
Strongly 
disagree 
Somewhat 
disagree 
Neither agree 
nor disagree 
Somewhat 
agree 
Strongly 
agree 
 
1. I know when to speak about my personal problems to others. 
2. When I am faced with obstacles, I remember times I faced similar obstacles and 
overcame them. 
3. I expect that I will do well on most things I try. 
4. Other people find it easy to confide in me. 
5. I find it hard to understand the non-verbal messages of other people. * 
6. Some of the major events of my life have led me to re-evaluate what is important and not 
important. 
7. When my mood changes, I see new possibilities. 
8. Emotions are one of the things that make my life worth living. 
9. I am aware of my emotions as I experience them. 
10. I expect good things to happen. 
11. I like to share my emotions with others. 
12. When I experience a positive emotion, I know how to make it list. 
13. I arrange events others enjoy. 
14. I seek out activities that make me happy. 
15. I am aware of the non-verbal message I send to others. 
16. I present myself in a way that makes a good impression on others. 
17. When I am in a positive mood, solving problems is easy for me. 
18. By looking at their facial expressions, I recognize the emotions people are experiencing. 
19. I know why my emotions change. 
20. When I am in a positive mood, I am able to come up with new ideas. 
21. I have control over my emotions. 
22. I easily recognize my emotions as I experience them. 
Survey removed to comply with copyright. 
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23. I motivate myself by imaging a good outcome to tasks I take on. 
24. I compliment others when they have done something well. 
25. I am aware of the non-verbal messages other people send. 
26. When another person tell me about an important event in his or her life, I almost feel as 
though I experienced this event myself. 
27. When I feel a change in emotions, I tend to come up with new ideas. 
28. When I am faced with a challenge, I give up because I believe I will fail. * 
29. I know what other people are feeling just by looking at them. 
30. I help other people feel better when they are down. 
31. I use good moods to help myself keep trying in the face of obstacles. 
32. I can tell how people are feeling by listening to the tone of their voice. 
33. It is difficult for me to understand why people feel the way they do. * 
 
Project Success Assessment Questionnaire (PSAQ) 
Directions: Each of the following items asks you about your last project completed for a 
nonprofit.  After deciding whether a statement is generally true, use the 4-point scale shown 
below to respond to the statement.  If the statement does not fit for your project, please answer 
N/A.  There are no right or wrong answers. 
 
1 2 3 4 5 
Strongly 
disagree 
Disagree Agree Strongly 
agree 
N/A 
 
1. The project was completed on time or earlier. 
2. The project was completed within or below budget. 
3. The project had only minor changes. 
4. The project was an economic organization success. 
5. The project increased the organization’s sustainability. 
6. The project had a positive return on investment. 
7. The project increased the organizations market share. 
8. The project outcome will contribute to future projects. 
9. The project will help create new donors. 
10. The project increased the organizations public image. 
11. The project will help create new volunteers. 
12. Overall, the project was a great success. 
  
Survey removed to comply with copyright. 
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Demographics 
1. Was this last project completed for the nonprofit meant to:  Fundraise, Friendraise, 
Increase public image, Other (check all that apply) 
2. Gender:  (Male / Female) 
3. Age (18-25, 26-35, 36-45, 46-55, 56-65, over 65) 
4. Education (less than high school, high school diploma, associate degree, bachelor’s 
degree, master’s degree, doctoral degree) 
5. Project Management Institute (PMI), Project Management Professional (PMP) 
Certifications (Yes/No) 
6. Position within nonprofit (Executive Director or equivalent, Development/Fundraising 
employee, Other nonprofit employee, Volunteer) 
7. Nonprofit size: 
a. Approximate annual donations (under $100k, $100k-$500k, over $500k) 
b. Approximate number of staff (including full time, part time, volunteer) (under 50, 
51-250, 251-500, over 500) 
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Appendix F: SSEIT Authorization 
 
 
  
Survey removed to comply with copyright. 
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Appendix G: PSAQ Authorization 
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Appendix H: IRB Approval 
 
 
 
